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Before the 

Federal Communications Commission 

Washington, D.C. 

In the Matter of ) 

) 

) 

Schools and Libraries ) WC Docket No. 02-6 

Universal Service Support Mechanism ) 

) 
Request for Waiver by ) Application No. 181034007 

Grand Canyon Unified School District ) 
of the Commission’s Rules ) 

REQUEST FOR WAIVER OF 

SERVICE IMPLEMENTATION DEADLINE 

FOR FUNDING YEAR 2018 

 

 Pursuant to sections 1.3 and 54.719(c) of the Federal Communications Commission’s 

rules,
1
 the Grand Canyon Unified School District (“GCUSD”) respectfully requests a waiver of 

section 54.507 of the Commission’s rules and the June 30, 2019 implementation deadline for the 

2018 funding year for the above-captioned application.  For the reasons set forth below, the 

GCUSD requests that the Wireline Competition Bureau grant this waiver, and any other waivers 

as may be necessary, to enable the GCUSD to complete special construction within 18 months 

and receive its previously approved E-rate funding for this much needed project. 

I. BACKGROUND 

 Located in Grand Canyon Village, the GCUSD is the only unified (K-12) school district 

in the country located within a national park.  The school district serves an extremely diversified 

K through 12 student body.  Of its approximately 300 students, nearly 60 percent qualify for the 

free or reduced federal school lunch program.  Approximately 30 percent of its students are 

Native Americans, another 30 percent are Hispanic.  Many of the students are of children of park 

                                                      
1
 47 C.F.R. §§ 1.3 & 54.719(c). 
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service employees or children of residents of the nearby Town of Tusayan.  Due to its rural and 

remote location, the school has woefully inadequate internet service consisting of seven bonded 

copper T-1 lines that purportedly provide 10.5 Mbps of capacity.  In reality, speeds seldom 

exceed 6 Mbps.  The lack of reasonable internet access precludes virtually any ability to utilize 

modern educational tools and severely disadvantages the school district’s students. 

II. Actions to Obtain Funding and An Extension of Time 

 On January 16, 2018, the GCUSD issued a request for proposals to provide broadband 

and voice services and it filed the Form 470 two days later.
2
  The school district received bids 

from Commnet AZ, LLC (“Commnet”) and Sun Corridor.  The GCUSD chose Commnet 

because Sun Corridor did not have the requisite existing fiber connections.  Commnet proposed 

to provide a bundled, single provider solution consisting of transport and internet service to the 

school’s demarcation point.  Consistent with the RFP, Commnet proposed recurring monthly 

pricing for high-speed internet service between 50 Mbps and 1 Gbps.  Commnet’s proposal was 

contingent on being awarded funding for a special construction project consisting of a 66.6 mile 

fiber route between the school and Williams, Arizona, where it would connect with existing 

fiber.  The proposed route runs through national forest and national park land, as well as through 

Williams and Tusayan.
3
  Commnet stated the total eligible cost of the special construction at 

$5,660,200.37.   

 The school district awarded the contract to Commnet on March 17, 2018.  Shortly 

thereafter, recognizing the dire need for high-speed internet services for the school, the Arizona 

                                                      
2
 See Exhibit 1.  FCC Form 470 – Funding Year 2018 (Dated Jan. 18, 2018). 

3
 See Exhibit 2.  GCUSD Project Overview Map. 
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State Department of Education approved 10 percent state matching funding of $566,020.04 for 

Commnet’s construction of the fiber route as set forth in its bid.
4
  

 The school district filed its E-rate application on March 22, 2018.
5
  The application 

sought funding for a lit fiber service to provide 200 Mbps symmetric broadband service, 

including $5,094,180.33 for special construction funding for the fiber route and $28,800 

(applying an 80 percent discount) in recurring costs for the funding year.  The 471 Form 

included excerpts from Commnet’s proposal (Exh. 4 at page 3, referencing 

GCUSD_Commnet_IA_18-23_CS.pdf).
6
  The excerpts included Commnet’s  projected two-year 

timeline to complete the nearly 67 mile long fiber route, including an estimated nine months to 

complete necessary permitting with numerous private entities and federal agencies, and eleven 

months for make-ready work and construction.  Assuming approval of funding by July 1, 2018, 

Commnet projected completion of the project by June 20, 2020. 

 Six months after submitting the application, USAC, on September 25, 2018, initiated a 

Program Integrity Review (“PIA”) to which the GCUSD timely responded on October 10
th 

and 

11
th

 of 2018.  USAC sought information on issues such as whether alternative routes had been 

considered and whether any unique construction barriers inflated per foot costs.  USAC did not 

raise questions about the construction timeline.  The GCUSD did, however, provide in response 

to USAC’s request for service provider documentation supporting the funding request the entire 

Commnet proposal, again reflecting the two-year construction timeline.
7
 

                                                      
4
 See Exhibit 3.  Arizona Department of Education, State Matching Funding Request. 

5
 See Exhibit 4.  Form 471, Application Number 181034007. 

6
 See Exhibit 5.  Commnet PDF. 

7
 See Exhibit 6.  Commnet February 23, 2018 proposal in response to the RFP, at p. 24. 
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 USAC ultimately approved the application, but not until January 3, 2019.
8
  On February 

19, 2019, GCUSD filed a Form 500 request for a one-year extension, until June 30, 2020, to 

complete the project and light the fiber.  The Form 500 again provided to USAC Commnet’s 

proposal with the projected time line for completion of the project.
9
  USAC posed several 

questions regarding the need for the extension and particularly the circumstances beyond the 

service provider’s control that would warrant an extension.  The school district responded on 

February 23, 2019.
10

  The response noted the 24-month projected timeline necessitated by the 

length of the build, the remoteness of the area, and the numerous entities required to grant 

permits.  It also noted that the funding had not been approved until January 2019 and that 

Commnet would not begin work until funding had been approved.   

 USAC denied the request for an extension on March 20, 2019.
11

  USAC stated that “[p]er 

the FCC decision in the Second E-Rate Modernization Order, applicants may receive up to a 

one-year extension to complete special construction and use the fiber if they can demonstrate that 

construction was unavoidably delayed.  This FCC rule does not allow approval for the reason 

submitted.”   

 The school district filed an appeal of the denial on April 17, 2019.
12

  The appeal 

emphasized the late approval of the application and cited USAC’s guidance regarding requests 

for an extension, which includes late funding approval as one reason for granting an extension.  

Hearing nothing regarding the status of the appeal, the school district and Town of Tusayan held 

a conference call with USAC staff on June 4, 2019.  During that call, the school emphasized the 

desperate need for the project and again noted the late funding approval.  USAC staff requested 

                                                      
8
 See Exhibit 7.  Funding Commitment Decision Letter, Funding Year 2018. 

9
 See Exhibit 8.  Form 500 Funding Commitment Adjustment Request Form. 

10
 See Exhibit 9.  E-Rate Information Request. 

11
 See Exhibit 10.  Revised Funding Commitment Decision Letter. 

12
 See Exhibit 11.  Appeal. 
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further information regarding the unavoidable delays that prevented installation by the end of the 

2018 funding year, that is, by June, 30, 2019.  The GCUSD responded by letter on June 7, 2019, 

describing a number of causes that have been delaying the project, including a shutdown of the 

Federal Government that delayed efforts to obtain necessary permits from federal agencies, a 

series of acting Grand Canyon superintendents that hampered discussion with the park, severe 

weather events, and the late funding commitment.
13

   

 USAC denied the appeal on July 24, 2019.
14

  USAC stated that “[a]lthough your appeal 

stated that you experienced extreme weather events during the winter and spring, your appeal 

failed to provide the information necessary to grant a one-year extension.  The two-year term of 

your build is not an unavoidable delay for meeting the June 30 service delivery deadline, as the 

size and complexity of the build was known.  Therefore, your appeal is denied.” 

III. Granting the Waiver for Funding Year 2018 Is in the Public Interest 

 A. The Need for Improved Internet Access Is Clear 

 Located only a short distance from the south rim of the Grand Canyon, the GCUSD is the only 

school district in the country located in a National Park.  The campus consists of a high school, an 

elementary school and administrative buildings.  Its roughly 300 students include Native Americans from 

nearby tribal areas, including the Havasupai, Navaho, Hopi and Tohono O’Odham and as well as 

Hispanic and other minorities.  Only about a quarter of its students are white.  And, as noted, nearly 60 

percent qualify for the federal student lunch program.  

 Due to its remote location, the school district is currently unable to obtain reasonable high speed 

internet services.  The bonded T1s that currently serve the school provide a theoretical maximum speed of 

10.5 Mbps, which, even if achieved, affords an average per student bandwidth of about 35 Kbps, nearly 

                                                      
13

 See Exhibit 12.  June 6, 2019 Letter to USAC (“GCUSD June 6, 2019 Letter”).  The letter is dated June 6 but was 

filed on June 7, 2019. 
14

 See Exhibit 13.  Revised Funding Commitment Decision Letter, July 24, 2019 (“July 24, 2019 RFCDL”). 
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1/30
th
 below the Commission’s stated goal of 1 Mbps per student.

15
  Moreover, this bandwidth is shared 

between the school’s educational and administrative functions.  For this woefully inadequate internet 

access, the school pays $43,000 per year or about $4000 per Mb, which is 100 times the national average.  

The closest internet service with any bandwidth to speak of is in the town of Williams, more than 60 

miles south of the school district.  The existing fiber that runs through Williams will be connected to the 

planned fiber that would run from the town north to the school. 

 The lack of bandwidth places GCUSD’s students at a distinct disadvantage.  Modern teaching 

tools that require broadband internet access are practically unavailable.  Just one specific example of the 

disadvantage by the school’s inadequate internet access relates to required standardized testing.  The tests 

are intended to be taken online, but the school’s current internet access is insufficient.  Students instead 

must take the tests on paper (or be bused to another school district).  The state, however, requires paper 

tests to be taken a month before the on-line tests, depriving the students of the additional month of 

preparation time that is available for virtually all other students in the state.  As noted, the Arizona State 

Department of Education recognized the urgency of the project and committed to match 10 percent of the 

special construction costs as set forth in Commnet’s bid.   

 B. Waiver of the Commission’s Rule Is Needed Because the Project Could Not Have  

  Been Completed in One Year 

 The Commission may waive its rules for good cause.
16

  Waiver is appropriate where special 

circumstances warrant a deviation from the general rule and such deviation would better serve the public 

interest than strict adherence to the rule.
17

  Moreover, in deciding whether to grant a waiver, “the 

Commission may take into consideration questions of hardship, equity, or more effective implementation 

of overall policy on an individual basis.”
18

  In the context of extending the deadline for special 

                                                      
15

 Modernizing the E-Rate Program for Schools and Libraries, Order and Further Notice of Proposed Rulemaking, 

29 FCC Rcd 8870, 8885 ¶ 34 (2014) (“July 2014 E-Rate Order”) (setting a short term goal of “at least 100 Mbps 

per 1000 students and staff (users)” and a longer term goal of 1 Gbps per 1000 users.) 
16

 47 C.F.R. § 1.3. 
17

 See Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166  (D.C. Cir. 1990).   
18

 Request for Waiver by Jemez Pueblo Tribal Consortium, Order, 32 FCC Rcd 10238, n. 1 (WCB 2017) (“Jemez 

Pueblo Consortium Order”)(citing WAIT Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969) aff’d 459 F.2d 1203 

(D.C. Cir 1972)). 
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construction, the Wireline Competition Bureau has issued waivers when “(1) the applicant was unable to 

complete implementation for reasons beyond the service provider’s control, and (2) the petitioner made 

good faith efforts to comply with Commission rules and procedures” or when “the service provider is 

unwilling to complete installation because funding disbursements are delayed.”
19

  The size and 

complexity of the special construction project is a further factor in determining whether to waive the one-

year funding deadline.
20

  The Commission has also considered whether there was evidence of waste, fraud 

and abuse.
21

   

 All of these factors warrant the grant of a waiver in this instance.  The project cannot realistically 

be completed in one year, a fact made clear in the projected timeline contained in Commnet’s accepted 

bid, which was included with the GCUSD’s 471 application.  Commnet’s projected timeline includes nine 

months just to complete the negotiations necessary to obtain permits and rights-of-way access.  The 

lengthy permitting process is necessitated by the large number of different entities involved and often 

extended time required to negotiate with federal agencies.  Right-of-way access must be obtained from 

CenturyLink, the City of Williams, Arizona, the Town of Tusayan, Arizona, the Grand Canyon Railway, 

the National Forest Service, the National Park Service and the Grand Canyon National Park, and Arizona 

Public Service, the state’s largest electric utility.  The negotiations to obtain permits could not begin until 

the E-Rate funding was approved.  This was a stipulation set forth by the National Park and National 

Forest Service. 

 Following acquisition of the necessary access rights, Commnet projected nearly a year for actual 

construction of the nearly 67-mile fiber route from Williams to the school.  Although a substantial portion 

of the build would be aerial utilizing existing utility poles in the Grand Canyon Railway’s right-of-way, 

significant make-ready work is required.  There is also a limited construction season.  The school district 

is located approximately one mile above sea level and construction typically becomes difficult if not 

                                                      
19

 Request for Waiver by Grants/Cibola Country School District Grants, New Mexico, Order, 33 FCC Rcd 10048, 

10051 ¶8 (WCB 2018) (“Grants/Cibola Waiver Order”). 
20

 See Request for Waiver by Utah Education and Telehealth Network, 33 FCC Rcd 4607 (WCB 2018) (“UETN 

Waiver Order”). 
21

 Jemez Pueblo Tribal Consortium Order, 32 FCC Rcd. at 10241-10242, ¶ 7. 
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impossible between Thanksgiving and mid-March.  Most of the fiber will be built in the Grand Canyon 

Railroad’s easement.  During severe weather, access to this easement becomes limited to non-existent. 

 Moreover, because the sole source of funding for the project is the E-Rate funding and the state 

matching contribution, Commnet has not been willing to begin construction until funding is in hand.  The 

school district, whose annual budget is $3,825,118, has no ability independently to pay for construction.  

In light of the delayed funding approval and the subsequent uncertainty regarding an extension of the June 

30, 2019 funding deadline, no construction has been initiated.  The service provider’s unwillingness to 

undertake work until project funding was secured has constituted grounds for granting waivers of the one-

year deadline.
22

  

 Although no construction work has started, the school district has been meeting weekly with 

private and public officials to make progress on necessary permitting.  The project has strong support 

from local and federal officials.  As a result of these negotiating efforts, which have continued since the 

initial approval of the funding and through the pendency of the appeal of USAC’s denial of the extension 

request, the school district has made significant progress on the necessary permitting and rights of way.  

Permits and access have been obtained from APS and the Grand Canyon Railway, for example.  Progress 

has been made despite unavoidable impediments such as the prolonged government shutdown from 

December 22, 2018 to January 25, 2019, and the series of acting Grand Canyon National Park 

superintendents, as noted in GCUSD’s June 6
th
 letter to USAC. 

 C. USAC’s Position that a Funding Commitment Is Not Late If It is Issued On or  

  Before  March 1
st
 is Unreasonable and Inconsistent with Commission Rules and  

  Directives 

 

 USAC’s belated approval of the funding request on January 3, 2019, nearly half-way through the 

funding year, has created a number of problems.  The delay in the funding request precluded the start of 

negotiations for rights of way.  The progress that has been made on the permitting process described 

above is all the more impressive in light of USAC’s delayed approval, which in turn delayed the start of 

the permitting process by six months.   

                                                      
22

 See Grants/Cibola Waiver Order, 33 FCC Rcd at 10052, ¶¶ 10-11; UETN Order, 33 FCC Rcd at 4611, ¶ 10.  
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 Late funding approval is one of the specific reasons set forth by the Commission and USAC for 

granting an extension and it was emphasized by the GCUSD in its extension request and appeal.
23

  USAC, 

however, does not consider a funding request for special construction late unless it was awarded on or 

after March 1
st
 of the funding year.  In fact, USAC states that it will “automatically extend the service 

delivery date in situations” where the funding decision letter is issued on or after March 1
st
.
24

   

 USAC’s rigid adherence to the March 1
st
 cutoff date for determining when it will deem a funding 

commitment late is irrational as a policy matter and constitutes a gross misapplication of section 

54.507(d) of the Commission’s rules.  Receiving a funding commitment on or after March 1
st
 for a special 

construction project that must be completed by June 30
th
 provides insufficient time to complete all but the 

most the most rudimentary construction projects, let alone a 67-mile fiber route through private and 

public lands.  Moreover, USAC’s reliance on the March 1
st
 date misapplies the Commission’s rules, 

which apply the March 1
st
 deadline to non-recurring services that need not be completed until September 

30
th
 not June 30

th
.  Section 54.507(d)(4) of the Commission’s rules state that “[t]he deadline for 

implementation of all non-recurring services will be September 30 following the close of the funding 

year.”  It further provides that an applicant may receive an extension of the September 30
th
 deadline if 

“[t]he applicant’s funding commitment letter is issued by [USAC] on or after March 1 of the funding year 

for which discounts are authorized.”
25

  USAC is misapplying the March 1
st
 funding commitment date 

meant to apply to non-recurring service having until September 30
th
 to be completed to projects required 

to be completed three months earlier, by June 30
th
.   

 Finally, USAC’s position that a funding commitment is not late unless issued on or after March 

1
st
 directly conflicts with Commission’s directive to USAC to process “funding commitments or denials 

                                                      
23

 Id.  See generally, July 2014 E-Rate Order, 29 FCC Rcd at 8972, ¶ 254 (noting that funding delays “have real and 

substantial impacts on schools and libraries willingness and ability to purchase high-speed broadband services.”). 
24

 USAC, E-Rate, Service Delivery, available at https://www.usac.org/sl/applicants/before-youre-done/delivery-

extension.aspx  (last visited July 29, 2019).  
25

 47 C.F.R. § 54.507(d)(4)(i).  The rule provides that extensions may be granted if any one of four criteria are 

satisfied.  The first criteria is a funding commitment issued on or after March 1
st
.  Id.  The other three criteria are:  

(1) a service provider change or service substitution after March 1
st
; (2) the service provider is unable to complete 

implementation for reasons beyond its control; or (3) the service provider is unwilling to complete installation 

because funding disbursements are delayed while USAC investigates the program for compliance.  47 C.F.R. § 

54.507(d)(1)(ii)-(iv). 

https://www.usac.org/sl/applicants/before-youre-done/delivery-extension.aspx
https://www.usac.org/sl/applicants/before-youre-done/delivery-extension.aspx
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for all ‘workable’ funding requests by September 1
st
 of each funding year.”

26
  USAC’s January 3, 2019 

funding commitment was demonstrably late under the Commission’s directive and USAC should have 

considered the late funding commitment as a factor in deciding whether to grant the extension. 

 D. USAC’s Position Precludes Construction Absent a Waiver 

 At bottom, USAC’s denial of the extension request and subsequent appeal appears primarily 

predicated on its view that no evidence of delays could be credited as unavoidable if the applicant’s 

service provider estimates up front that the project cannot feasibly be completed within one year.
27

  As 

previously noted, given the amount of permitting required and the length of the fiber build, Commnet 

provided a timeline that projected completion beyond the end of the 2018 funding year.  Commnet’s 

projected two-year timeline was made available to USAC as part of GCUSD’s application.  Having 

approved the application with that projected timeline presented in it, USAC’s subsequent conclusion that 

this very same information precluded any extension no matter what other actions may have occurred that 

delayed progress is unreasonable.  

 USAC’s position puts the school district in an untenable position absent a waiver of rule 

54.507(d) and the requirement that the construction must be completed by June 30, 2019.  It effectively 

precludes funding for any project that is reasonably projected to take more than one year to fund, at least 

where that timeline has been made known to USAC.
28

  The GCUSD does not believe that it is the 

Commission’s intent to forever preclude E-Rate funding for projects, no matter how meritorious, if 

construction is anticipated to extend beyond one year.  To the contrary, the Bureau has granted waivers 

                                                      
26

 See July 2014 E-Rate Order, 29 FCC Rcd at 8893 ¶ 59; Letter from Ajit Pai, Chairman, Federal Communications 

Commission to Chris Henderson, CEO, USAC, April 18, 2017(reiterating the Commission’s directive to make 

funding decisions by September) available at https://www.fcc.gov/document/chairman-pai-letter-regarding-usacs-

administration-e-rate. 
27

 See July 24, 2019 RFCDL at 6.   
28

 Constructing fiber is the only reasonable means for the school district to obtain high-speed broadband services.  

The National Park Service has prohibited the construction of any structures to support microwave broadband 

service.  See Exhibit 12, GCUSD June 6, 2019 Letter at 2. 

https://www.fcc.gov/document/chairman-pai-letter-regarding-usacs-administration-e-rate
https://www.fcc.gov/document/chairman-pai-letter-regarding-usacs-administration-e-rate
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for complex construction projects where strict adherence to the Commission’s rules would leave 

inadequate time to complete construction of a planned multi-year network.
29

 

 As was the case in the UETN Order, a waiver of the June 30, 2019 deadline is necessary to 

complete the project.  Neither of the Commission’s possible remedies for lengthier projects provides 

relief here.  One remedy allows award recipients to retroactively receive funding for construction costs 

incurred six months prior to the funding year.
30

  This remedy, however, is unavailing where, as here, the 

service provider will not begin construction work until funding has been approved and the applicant is in 

no position to fund construction and incur the risk that funding will not be awarded.  The second remedy 

adopted by the Commission is to obtain a one-year extension, which for all of the reasons set forth herein 

USAC has deemed to be unavailable to the school district.   

 Nor was it possible to break this project down into stages as the Bureau has suggested where 

applicants know in advance that there project will take longer than a year to complete.
31

  For example, the 

Bureau has suggested that school districts consider building to some locations in one year and then to 

other locations the next year.
32

  The GCUSD consists of a single location.  Thus the entire 67-mile route 

must be constructed before the school district could receive services.   

 Re-applying for funding is also problematic.  On March 11, 2019, the GCUSD refiled the same 

application for the 2019 funding year as a back-up plan if the extension was not granted.  A PIA review 

was begun on that application but has been put on hold until Labor Day pursuant to a summer deferral.  

There is, of course, no assurance that this application will be approved or, if approved, the approval 

would be timely.  USAC may well decide that the renewed application suffers from the same infirmity 

that led USAC to deny the request of an extension– it incorporates Commnet’s original estimate that the 

project will take two years to complete.  Commnet’s timeline had not been adjusted to account for the 

                                                      
29

 UETN Order, 33 FCC Rcd at 4611, ¶ 11 (granting two-year extension to complete construction in light of difficult 

terrain and abbreviated construction season.) 
30

 Modernizing the E-Rate Program for Schools and Libraries, Second Report and Order and Order on 

Reconsideration, 29 FCC Rcd 15538, 15552 ¶ 38 (2014) (“Second E-Rate Order”). 
31

 UETN Order, 33 FCC Rcd at n. 46. 
32

 Id. 
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progress made in permitting.  The GCUSD intends to withdraw the application if the waiver is not 

granted.     

 Renewed applications also run some risk of forfeiting the state matching funding.  As noted, the 

state has made a funding commitment pegged to Commnet’s accepted bid.  It is hoped that the state 

would once again commit matching funds, and the state has made some informal indications it will once 

again make the funding available– but this cannot be guaranteed and such informal assurances are not the 

same as a funding commitment in hand. 

 Finally, there is no evidence or indication of any waste, fraud or abuse relating to this project.  To 

the contrary, it is virtually a poster child for the type of project that the E-Rate program was intended to 

support.  The GCUSD’s students find themselves on the wrong side of the digital divide.  The high-speed 

internet access that this project will bring to those students will help close the digital divide that this 

Commission has made its highest priority.   

 Under these unique circumstances, the GCUSD respectfully requests that the Bureau direct 

USAC to award the funding as initially approved and afford the school district 18 months to complete 

construction and receive the lit fiber service.  With the progress made on seeking permits, Commnet is 

confident that it can complete the construction and turn on service by June 30, 2020, assuming that the 

decision on funding is made quickly and the current construction season can be used.  In light of the 

initial delay in approval and USAC’s subsequent denial of the extension request, the school district 

believes it would be prudent to include some cushion to ensure sufficient time for completion and thus 

requests 18 months to complete the project. 

 The equities here are compelling given the lack of real broadband access presently available to 

the school district and its students.  The public interest in taking this one additional to step to bridge the 

rural digital divide far outweighs rigid adherence to the requirement that construction be completed and 

fiber be lit within one year.   
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CONCLUSION 

 For the foregoing reasons, the GCUSD respectfully requests that the Bureau grant the requested 

waiver, and the waiver of any other rules, such as invoicing deadlines, as may be necessary to allow the 

GCUSD 18 months to complete the fiber installation and utilize its funding commitment. 

 

/s/ Michael H. Pryor 

 

Michael H. Pryor 

BROWNSTEIN HYATT FARBER SCHRECK, LLP 

1155 F Street NW, Suite 1200 

Washington, DC 20004 

202-296-7353 

 

Counsel for Grand Canyon Unified School 

District 
 

 
 

 

 July 30, 2019 
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Exhibit 1 
FCC Form 470 - Funding Year 2018 



USAC 
Un1,·Cf'S. 11 Sev rcc ,\dmin1str,1t1\'C' Cnmp.1m FCC Form 470- Funding Year 2018 

Form 470 Application Number: 180016780 
18-GCUSD 

Billed Entity 
GRAND CANYON UNIF SCHOOL DIST 
100 BOULDER ST 
GRAND CANYON, COCONINO, AZ 86023-0519 
928-638-2461 

Contact Information 
Derrick Tutt 
dtutt@grandcanyonschool.org 
928-638-2461 

Billed Entity Number: 143156 
FCC Registration Number: 0001596899 

Application Type 
Applicant Type: School District 
Recipients of Services: Public School; Public School District 

Number of Eligible Entities: 3 

Consulting Firms 
Name Consultant Phone Email 

Registration Number Number 
Nicely Done Consulting 16043643 623- 780-5737 stephanie@nicelydoneconsulting.com 

Consultants 
Name Phone Number Email 
Ernest Nicely 623- 780-573 7 ext.513 ej@nicelydoneconsulting.com 

Nicely Done Consulting NDC 623-780-5737 erate@nicelydoneconsulting.com 
Stephanie Nicely 623-780-5737 stephanie@nicelydoneconsulting.com 

Id Name 
46075 GCUSD 2018 RFP 18-01 - Internet and ISP Services 

c t a ezorv ne ervice eoues s 
Installation Maintenance 

Minimum Muimum and Initial and Technical 

Service Type Function Other Capacity Capacity Entities Quantity Unit Configuration? Support? Associated RFPs 

Internet Access and/or lnternet Access & 50Mbps I Gbps 3 I Circuits Yes No 46075 

Telecommunications Transport Bundled 

Internet Access and/or Internet Access: ISP 50Mbps I Gbps 3 Yes No 46075 

Telecommunications Service Only 

Internet Access and/or Leased Lit Fiber 50Mbps I Gbps 3 I Circuits Yes No 46075 

Telecommunications 

Internet Access and/or Transport Only - No 50Mbps I Gbps 3 1 Circuits Yes No 46075 

Telecommunications ISP Service Included 

o s R t 

Description of Other Functions 
Id Name 

Narrative 



Internet Access & Transport Bundled Basic Conduit/ISP services for district and schools. Please quote minimum 
of 50mbps, maximum of 1 gbps with increments of 100 mbps increments between 1 00mbps and 1 gbps. Multi year 
contract should allow for upgrades/downgrades to quoted bandwidths during term. Please see posted RFP for detailed 
specification and specific submission requirements. Please note that the district is remotely located and overnight 
delivery service may not be eligible due to location and weather. 
Internet Access: ISP Service Only Please see posted RFP for detailed specification and specific submission 
requirements. Please quote minimum of 50mbps, maximum of 1 gbps with increments of 100 mbps increments between 
l00mbps and lgbps. Multi year contract should allow for upgrades/downgrades to quoted bandwidths during term. 
Please note that the district is remotely located and overnight delivery service may not be eligible due to location and 
weather. 
Leased Lit Fiber Leased lit fiber solution to provide transport from district to 3rd party data center. Please quote 
minimum of50mbps, maximum of lgbps with increments of 100 mbps increments between l00mbps and lgbps. 
Multi year contract should allow for upgrades/downgrades to quoted bandwidths during term. Please see posted RFP 
for detailed specification and specific submission requirements. Please note that the district is remotely located and 
overnight delivery service may not be eligible due to location and weather. 
Transport Only - No ISP Services Included Leased lit fiber solution to provide transport from district to 3rd party 
data center. Please quote minimum of 50mbps, maximum of lgbps with increments of 100 mbps increments between 
l00mbps and lgbps. Multi year contract should allow for upgrades/downgrades to quoted bandwidths during term. 
Please see posted RFP for detailed specification and specific submission requirements. Please note that the district is 
remotely located and overnight delivery service may not be eligible due to location and weather. 

Installment Payment Plan 
Range ofYears: 1 - 4 Years 
Payment Type: Annual 

e atezorv wo ervice eauests 
lnstaUation 

and Initial 

Service Type Function Manufacturer Other Entities Quantity Unit Configuration? Associated RFPs 

T S R 

Description of Other Manufacturers 
Id Name 

I Narrative 

Technical Contact 

State and Local Procurement Restrictions 
REQUEST FOR COMPETITIVE SEALED PROPOSALS for materials & services specified in this Form 470 & 
associated documents. Contacting the District's staff is restricted to instructions in Terms & Conditions of posted 
RFP & any Addenda. In accordance with School District Procurement Rules in AZ Administrative Code (A.C.C.) 
promulgated by State Board of Education pursuant to A.R.S. § 15-213, competitive sealed proposals for the materials/ 
services specified will be received by the applicant, at the specified location, until time & date cited. Proposals received 
by correct time & date will be opened & the name of each offeror shall be publicly read. Late proposals shall not be 
considered by statute. Proposals must be submitted in a sealed container w/ the RFP number & the Offeror's name & 
address clearly indicated on the envelope. Instructions for preparing the proposal are provided within the Terms & 
Conditions of the posted RFP & any Addendums. Proposals that don't conform to these instructions, or any proposal 
that is generic in nature/otherwise does not meet the requirements of this Form 470 & associated specifications, may be 
considered non-responsive & may be disqualified. All original contracts offered for less than a 60-month term should 
allow for annual 1 year extensions and/or month to month extensions at the discretion of the applicant; not to exceed a 
total of 60 months. OFFER ORS ARE STRONGLY ENCOURAGED TO CAREFULLY READ THE ENTIRE RFP. 
Any pricing proposed must comply w/ the FCC Lowest Corresponding Price Rule as required by the Universal Service 
First Report and Order, & restated in the FCC E-Rate Modernization Report & Order, adopted 7/11/14. The FCC LCP 
rule prohibits an E-rate services offeror from offering/charging E-rate applicants a price higher than the lowest price that 



the offeror charges to non-residential customers who are similarly situated to a particular school, library, rural health 
care rovider/consortium that urchase directl from offeror. 

Recipients of Service 
Billed Entity Number Billed Entity Name 
143156 GRAND CANYON UNIF SCHOOL DIST 

Certifications 
I certify that the applicant includes: 

I certify that the applicant includes schools under the statutory definitions of elementary and secondary schools found in the No Child 
Left Behind Act of 2001, 20 U.S.C. §§ 7801 (18) and (38), that do not operate as for-profit businesses, and do not have endowments 
exceeding $50 million. 

Other Certifications 

I certify that this FCC Form 470 and any applicable RFP will be available for review by potential bidders for at least 28 days before 
considering all bids received and selecting a service provider. I certify that all bids submitted will be carefully considered and the bid 
selected will be for the most cost-effective service or equipment offering, with price being the primary factor, and will be the most 
cost-effective means of meeting educational needs and technology goals. 

I certify that I have reviewed all applicable FCC, state, and local procurement/competitive bidding requirements and that I have 
complied with them. I acknowledge that persons willfully making false statements on this form may be punished by fine or forfeiture, 
under the Communications Act, 47 U.S.C. §§ 502, 503(b), or fine or imprisonment under Title 18 of the United States Code, 18 
u.s.c. § 1001. 

I acknowledge that FCC rules provide that persons who have been convicted of criminal violations or held civilly liable for certain 
acts arising from their participation in the schools and libraries support mechanism are subject to suspension and debarment from the 
program. 

I certify that I will retain required documents for a period of at least 1 O years ( or whatever retention period is required by the rules 
in effect at the time of this certification) after the later of the last day of the applicable funding year or the service delivery deadline 
for the associated funding request. I certify that I will retain all documents necessary to demonstrate compliance with the statute and 
Commission rules regarding the form for, receipt of, and delivery of services receiving schools and libraries discounts. I acknowledge 
that I may be audited pursuant to participation in the schools and libraries program. I certify that the services the applicant purchases 
at discounts provided by 47 U.S.C. § 254 will be used primarily for educational purposes, see 47 C.F.R. § 54.500, and will not be 
sold, resold or transferred in consideration for money or any other thing of value, except as permitted by the Commission's rules at 47 
C.F.R. § 54.513. Additionally, I certify that the entity or entities listed on this form have not received anything of value or a promise 
of anything of value, other than services and equipment sought by means of this form, from the service provider, or any representative 
or agent thereof or any consultant in connection with this request for services. 

I acknowledge that support under this support mechanism is conditional upon the school(s) and/or library(ies) I represent securing 
access, separately or through this program, to all of the resources, including computers, training, software, internal connections, 
maintenance, and electrical capacity necessary to use the services purchased effectively. I recognize that some of the aforementioned 
resources are not eligible for support. I certify that I have considered what financial resources should be available to cover these 
costs. I certify that I am authorized to procure eligible services for the eligible entity(ies). I certify that I am authorized to submit this 
request on behalf of the eligible entity(ies) listed on this form, that I have examined this request, and to the best ofmy knowledge, 
information, and belief, all statements of fact contained herein are true. 

NOTICE: 

In accordance with Section 54.503 of the Federal Communications Commission's ("Commission") rules, certain schools and libraries 
ordering services that are eligible for and seeking universal service discounts must file this Description of Services Requested and 
Certification Form (FCC Form 470) with the Universal Service Administrator. 47 C.F.R. § 54.503. The collection of information 



stems from the Commission's authority under Section 254 of the Communications Act of 1934, as amended. 47 U.S.C. § 254. The 
data in the report will be used to ensure that schools and libraries comply with the competitive bidding requirement contained in 47 
C.F.R. § 54.503. Schools and libraries must file this form themselves or as part of a consortium. 

An agency may not conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays a 
currently valid 0MB control number. 

The FCC is authorized under the Communications Act of 1934, as amended, to collect the information requested in this form. We 
will use the information you provide to determine whether you have complied with the competitive bidding requirements applicable 
to requests for universal service discounts. If we believe there may be a violation or a potential violation of any applicable statute, 
regulation, rule or order, the information you provide in this form may be referred to the Federal, state, or local agency responsible 
for investigating, prosecuting, enforcing, or implementing the statute, rule, regulation or order. In certain cases, the information 
you provide in this form may be disclosed to the Department of Justice or a court or adjudicative body when ( a) the FCC; or (b) 
any employee of the FCC; or (c) the United States Government is a party ofa proceeding before the body or has an interest in the 
proceeding. ln addition, information provided in or submitted with this form, or in response to subsequent inquiries, may also be 
subject to disclosure consistent with the Communications Act of 1934, FCC regulations, the Freedom oflnformation Act, 5 U.S.C. § 
552, or other applicable law. 

If you owe a past due debt to the federal government, the information you provide in this form may also be disclosed to the 
Department of the Treasury Financial Management Service, other Federal agencies and/or your employer to offset your salary, IRS 
tax refund or other payments to collect that debt. The FCC may also provide the information to these agencies through the matching of 
computer records when authorized. 

If you do not provide the information we request on the form, the FCC or Universal Service Administrator may return your form 
without action or deny a related request for universal service discounts. 

The foregoing Notice is required by the Paperwork Reduction Act of 1995, Pub. L. No. 104-13, 44 U.S.C. § 3501, et seq. 

Public reporting burden for this collection of information is estimated to average 3.5 hours per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, completing, and reviewing 
the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 
including suggestions for reducing the reporting burden to the Federal Communications Commission, Performance Evaluation and 
Records Management, Washington, DC 20554. We also will accept your comments via the email if you send them to PRA@FCC.gov. 
DO NOT SEND COMPLETED WORKSHEETS TO THESE ADDRESSES. 

Authorized Person 
Stephanie Nicely 
Nicely Done Consulting 
3820 W. Happy Valley Rd, Suite 141 #497 
Glendale, AZ 85310 
623- 780-573 7 
stephanie@nicelydoneconsulting.com 

Certified Timestamp 
01/18/2018 08:51 PM MST 
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GCUSD Project Overview Map 
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Data Sources: 
KML data provided by Comm net AZ, LLC 
ArcGIS Online 
Imagery: ESRI World Imagery, 2018 
This map is for planning purposes only. 



Exhibit 3 
Arizona Department of Education, State Matching 

Funding Request 



ARIZONA DEPARTMENT OF 
EDUCATION 

State Match Funding Request 
COMPANY INFORMATION 

School / District / Library Name: Grand Canyon Unified School District 

1 Boulder St. 
Address: 

County: 

Telephone number: 

Primary Contact: 

Contact Email: 

Contact Phone: 

Consultant: 

Grand Canyon, AZ 86023 

Coconino 

928-638-2461 

Matt Yost 

myost@grandcanyonschool.org 

928-638-2461 

Nicely Done Consulting 

REQUIRED ITEMS: 

O Form 470 Number 

O Billed Entity Number 

O Number of Bids Received 

O Bid Evaluation Document 

O Total Cost for Construction($) 

O NSLP % (Category 1 Erate 
Discount Rate) 

180016780 

143156 

2 - Commnet and Sun Corridor. Can't use Sun Corridor because no 
transport connection to NAU. 
https ://nicelydoneconsu lti ng. box. com/s/7i keu8dxy0ufkulfg 0yl 1 fat 1 kj6kjcl 

https://nicelydoneconsultinq.box.com/s/miq14kzriyij7dpcww6xabo2iiyrmyii 

Determination to accept single offer: 
https://n icelydoneconsulting. box. com/s/v2aesm5xwkn5xtf92vol7ic 14b41 dijo 

$5,660,200.37 

59% NSLP = 80% discount rate 

O Total State Match Requested ($)1 $566,020.04 

O Selected Vendor 

0 Vendor SPIN/ 498 

O List of sites planned for 
construction / r: »eeds 

Commnet 

143050194 

200Mbps Lit Fiber Internet to support district with 2 schools. 

,• 
f • 
i .......... / 

.. ---1 
1 ,, 

... 3/19/2018 
Approved Signatory / Date 



1Total State Match Should be equivalent to ten percent (10%) of the total special construction costs for 
the project for all applicants with an E-rate discount percentage of 80% or less; for those with discount 
levels above 80%, Total State Match should be one half of the remaining special construction costs. 

Approval Date: 3 ~ 2.. J - l ~ 
~/1~ == 

Approved By:~_..,,,____._ __ ..... _ 

,#($LA// 2A r~ /4 {)¿ 



Exhibit 4 
Form 471, Application Number 181034007 



0MB 3060-0806 
FCC Form 471 

Approval by 0MB 
November 2015 

USAC 
Description of Services Ordered and Certification Form 471 

FCC Form 471 
Application Information 
Nickname 18-GCUSD-IA 

Funding Year 2018 

Application Number 

Category of Service 

181034007 

Category 1 

Billed Entity 
GRAND CANYON UNIF SCHOOL DIST 
100 BOULDER ST GRAND CANYON AZ 86023 - O 
519 
928-638-2461 

Contact Information 
Derrick Tutt 
928-638-2461 
dtutt@grandcanyonschool.org 

Billed Entity Number 

FCC Registration Number 

Applicant Type 

Holiday/Summer Contact 
Information 

143156 

0001596899 

School District 

During summer hours, please contact: Stephanie Nicely Nicely Done Consulting Phone: 
623-780-5737 ext 502 Fax: 602-635-3442 Email: stephanie@nicelydoneconsulting.com 

Consulting Firms 
Name Consultant City State Zip Phone Email 

Registration Code Number 
Number 

Nicely Done Consulting 16043643 Glendale AZ 85310 623-780-5737 ¡stephanie@nicelydonecon 
¡suiting.com 

Entity Information 

School District Entity - Details 
BEN Name Urban/ State State NCES School District Endowment 

Rural LEAID School Code Attributes 
ID 

143156 GRAND CANYON UNIF SCHOOL Rural Public School District None 
DIST 

Related Entity Information 

Related Child School Entity - Details 
BEN Name Urban/ State State NCES Code Alternative School Attributes Endowment 

Rural LEAID School ID Discount 
98606 GRAND CANYON HIGH Rural 030204000 None Public School None 

SCHOOL 
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BEN Name Urban/ State State NCES Code Alternative School Attributes Endowment 
Rural LEAID School ID Discount 

98607 GRAND CANYON Rural None Public School None 
SCHOOL 

Related Child School Entit - Discount Rate Calculation Details 
BEN Name Urban/ Number of Students CEP 

Rural Students Count Based Percentage 
on Estimate 

98606 GRAND CANYON HIGH SCHOOL Rural 71 N/A 
98607 GRAND CANYON SCHOOL Rural 219 N/A 

Related School District NIFs 
School School District Name NIF BEN NIF Name 
District 
BEN 

143156 !GRAND CANYON UNIF SCHOOL DIST 17005715 GRAND CANYON USD CENTRAL OFFICE 

Discount Rate 
School District School District School District School District Category One Category Two Voice 
Enrollment NSLP Count NSLP Percentage Urban/ Discount Rate Discount Rate Discount Rate 

Rural Status 
290 171 59.0% Rural 80% 80% 0% 
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Funding Request for FRN #1899065544 
Funding Request Nickname: 

Service Type: 

18-GCUSD-SC 

Data Transmission and/or Internet Access 

Fiber Request Key Information 
Special Construction, Maintenance Yes 
and Operations, or Network 
Equipment? 

Is this FRN supporting leased lit fiber, dark Lit Fiber 
fiber or self-provisioned new or existing 
fiber? 

FRN Key Information for Special Construction 
Total Project Plant Route Feet 

Average Cost per foot of outside plant 

351637 

$16.10 

Total Strands 

Number of E-rate Eligible Strands 

4 

4 

Is state or tribal match available for this FRN? Yes 
State/Tribal Match Source of Matching Funds Source of Matching Funds Documents 
Amount 
$566,020.04 Arizona Universal Service Fund Arizona Corporation Commission Decision.pdf 

Grand Canyon USD 2018 Funding Letter.pdf 

Does the FRN include an installment payment agreement No 
for special construction charges? 

Does this installment agreement No 
include a balloon payment? 

Agreement Information - Contract 
Contract Number 18-01 A 

Establishing FCC Form 470 180016780 

Was an FCC Form 470 posted Yes 
for the product and/or services 
you are requesting? 

Award Date March 17, 2018 

How many bids were received 2 
for this contract? 

What is the service start date? July 01, 2018 

Account Number 

Service Provider 

Based on State Master 
Contract? 

Based on a multiple award 
schedule? 

Commnet AZ., LLC (SPN: 
143050194) 

No 

No 

Includes Voluntary Extensions? No 

Remaining Voluntary 
Extensions 

Total Remaining Contract 
Length 

What is the date your contract June 30, 2023 
expires for the current term of 
the contract? 

Document Name Document Description 

GCUSD _ Commnet_lA _ 18-23 _ CS.pdf Contract allows for upgrades to 1 gbps 
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Pricing Confidentiality 
Is there a statute, rule, or other restriction which prohibits No 
publication of the specific pricing information for this contract? 

Narrative Special construction charges for internet access circuit. 4 strand 66.598 miles= 351,637 
feet 16.10 a foot 
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Line Item # 1899065544.001 

Product and Service Details 

Purpose 
Data connection(s) for an applicant's hub site to an Internet Service Provider or state/ 
regional network where Internet access service is billed separately 

Function 

Type of Connection 

Bandwidth Speed 
Upload Speed 

Fiber 

Lit Fiber (with Special Construction) 

200.0 Mbps Download Speed 200.0 Mbps 

Connection Information 
Does this include firewall services? No Is this a connection between eligible schools, No 

libraries and NIFs (i.e., a connection that provides a 
"Wide area network")? 

Is this a direct connection to a single school, No 
library or a NIF for Internet access? 

Cost Calculation for FRN Line Item # 1899065544.001 

Monthly Cost 

Monthly Recurring Unit Cost $0.00 
Monthly Recurring Unit Ineligible - $0.00 
Costs 
Monthly Recurring Unit Eligible = $0.00 
Costs 
Monthly Quantity x1 
Total Monthly Eligible Recurring = $0.00 
Costs 
Months of Service X 12 
Total Eligible Recurring Costs = $0.00 

One-Time Cost 

One-time Unit Cost $5,660,200.37 
One-time Ineligible Unit Costs - $0.00 
One-time Eligible Unit Cost = $5,660,200.37 
One-time Quantity X 1 
Total Eligible One-time Costs = $5,660,200.37 

Summary 

Total Eligible Recurring Costs $0.00 
Total Eligible One-time Costs + $5,660,200.37 
Pre-Discount Extended Eligible = $5,660,200.37 
Line Item Cost 
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Recipients of Services 
BEN Name 
98606 GRAND CANYON HIGH SCHOOL 
98607 K3RAND CANYON SCHOOL 

17005715 GRAND CANYON USD CENTRAL OFFICE 
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FRN Calculation for FRN #1899065544 

Pne-Time Charges 

Total One-Time Charges $5,660,200.37 
Total Ineligible One-Time - $O.OC 
~harges 
Total Eligible Pre-Discount = $5,660,200.37 
One-Time Charges 

rrotal Requested Amount 

Total Pre-Discount Charges $5,660,200.37 
Special Construction State/Tribal 10% 
Match Percentage 
Special Construction State/Tribal 90% 
Match Discount Rate* 
Funding Commitment Request = $5,094,180.32 
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Funding Request for FRN #1899065545 
Funding Request Nickname: 

Service Type: 

18-GCUSD-IA 

Data Transmission and/or Internet Access 

Agreement Information - Contract 
Contract Number 18-01 A Account Number 

Establishing FCC Form 470 180016780 

Was an FCC Form 470 posted Yes 
for the product and/or services 
you are requesting? 

Award Date March 17, 2018 

How many bids were received 2 
for this contract? 

What is the service start date? July 01, 2018 

Service Provider 

Based on State Master 
Contract? 

Based on a multiple award 
schedule? 

Commnet AZ, LLC (SPN: 
143050194) 

No 

No 

Includes Voluntary Extensions? No 

Remaining Voluntary 
Extensions 

Total Remaining Contract 
Length 

What is the date your contract June 30, 2023 
expires for the current term of 
the contract? 

Document Name Document Description 

GCUSD_Commnet_lA_18-23_CS.pdf Contract allows for upgrades to 1 gbps 

Pricing Confidentiality 
Is there a statute, rule, or other restriction which prohibits No 
publication of the specific pricing information for this contract? 

Narrative 
Monthly service charges for internet access for district and school. 200mbps fiber ethernet 
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Line Item # 1899065545.001 

Product and Service Details 

Purpose Internet access service that includes a connection from any applicant site directly to the 
Internet Service Provider 

Function 

Type of Connection 

Bandwidth Speed 
Upload Speed 

Fiber 

Ethernet 

200.0 Mbps Download Speed 200.0 Mbps 

Connection Information 
Does this include firewall services? No Is this a connection between eligible schools, No 

libraries and NIFs (i.e., a connection that provides a 
"Wide area network")? 

Is this a direct connection to a single school, Yes 
library or a NIF for Internet access? 

Cost Calculation for FRN Line Item # 1899065545.001 

Monthly Cost 

Monthly Recurring Unit Cost $3,000.00 
Monthly Recurring Unit Ineligible - $0.00 
Costs 
Monthly Recurring Unit Eligible = $3,000.00 
!Costs 
Monthly Quantity x1 
Total Monthly Eligible Recurring = $3,000.00 
!Costs 
Months of Service X 1, 
Total Eligible Recurring Costs = $36,000.00 

One-Time Cost 

One-time Unit Cost $0.00 
One-time Ineligible Unit Costs - $0.00 
One-time Eligible Unit Cost = $0.00 
One-time Quantity x0 
[fotal Eligible One-time Costs = $0.00 

Summary 

Total Eligible Recurring Costs $36,000.00 
Total Eligible One-time Costs + $O.OC 
Pre-Discount Extended Eligible = $36,000.00 
Line Item Cost 
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Recipients of Services 
BEN Name 
98606 GRAND CANYON HIGH SCHOOL 
98607 GRAND CANYON SCHOOL 

17005715 K3RAND CANYON USD CENTRAL OFFICE 
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FRN Calculation for FRN #1899065545 

Monthly Charges 

rrotal Monthly Recurring Charges $3,000.0( 
Total Monthly Ineligible Charges - $0.00 
Total Monthly Eligible Charges = $3,000.0( 
Total Number of Months of X 1~ 
Service 
Total Eligible Pre-Discount = $36,000.0C 
Recurring Charges 

íl"otal Requested Amount 

rrotal Eligible Pre-Discount $36,000.0( 
Recurring Charges 
rrotal Eligible Pre-Discount One- + $0.0( 
íl"ime Charges 
rrotal Pre-Discount Charges = $36,000.0( 

Discount Rate 80% 
Funding Commitment Request = $28,800.00 

!One-Time Charges 

Total One-Time Charges $O.OC 
Total Ineligible One-Time - $0.00 
Charges 
Total Eligible Pre-Discount = $0.00 
One-Time Charges 
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Connectivity Questions 

District/System-wide Internet Access Questions 

Does your school district currently aggregate Internet access for the entire district(as opposed to buying Yes 
Internet access on a building-by-building basis)? 

Download Speed 10.50 Download Speed Units Mbps 

Upload Speed 

Per Entity Basis Questions 

1.10 Upload Speed Units Mbps 

Entity Name GRAND CANYON UNIF SCHOOL DIST Entity Number 143156 
BEN Entity Name Download Units Upload Units Connection Wifi Barriers 

Sufficient to Robust 
Network 

98606 GRAND CANYON HIGH SCHOOL 10.00 Mbps 1.10 Mbps Copper Never Broadband c 
onnection sp 
eed to buildin 
gis too slow 

98607 GRAND CANYON SCHOOL 10.00 Mbps 1.10 Mbps Copper Never Broadband c 
onnection sp 
eed to buildin 
gis too slow 

Certifications 
I certify that the entities listed in this application are eligible for support because they are schools under the statutory definitions of elementary and secondary schools 
found in the No Child Left Behind Act of 2001, 20 U.S.C. §§ 7801 (18) and (38), that do not operate as for-profit businesses and do not have endowments exceeding 
$50 million. 
I certify that the entity I represent or the entities listed on this application have secured access, separately or through this program, to all of the resources, including 
computers, training, software, internal connections, maintenance, and electrical capacity, necessary to use the services purchased effectively. I recognize that some 
of the aforementioned resources are not eligible for support. I certify that the entities I represent or the entities listed on this application have secured access to all 
of the resources to pay the discounted charges for eligible services from funds to which access has been secured in the current funding year. I certify that the Billed 
Entity will pay the non-discount portion of the cost of the goods and services to the service provider(s). 

Total Funding Summary 

Below is a summary of the total line item costs on this FCC Form 471: 

Summary 
Total funding year pre-discount eligible amount on this FCC Form $5,696,200.37 
471 
Total funding commitment request amount on this FCC Form 471 $5,122,980.33 
Total applicant non-discount share of the eligible amount $573,220.04 
Total budgeted amount allocated to resources not eligible for E-rate $0.00 
support 
Total amount necessary for the applicant to pay the non-discount $573,220.04 
share of eligible and any ineligible amounts 
~re you receiving any of the funds directly from a service provider No 
listed on any of the FCC Forms 471 filed by this Billed Entity for this 
fundlnq year? 
Has a service provider listed on any of the FCC Forms 471 filed by No 
his Billed Entity for this funding year assited you in locating funds 
needed to pay your non-discounted share? 

I certify an FCC Form 470 was posted and that any related RFP was made available for at least 28 days before considering all bids received and selecting a service 
provider. I certify that all bids submitted were carefully considered and the most cost-effective service offering was selected, with price being the primary factor 
considered, and is the most cost-effective means of meeting educational needs and technology goals. 
I certify that the entity responsible for selecting the service provider(s) has reviewed all applicable FCC, state, and local procurement/competitive bidding 
requirements and that the entity or entities listed on this application have complied with them. 
I certify that the services the applicant purchases at discounts provided by 47 U.S.C. § 254 will be used primarily for educational purposes, see 47 C.F.R. § 54.500 
and will not be sold, resold or transferred in consideration for money or any other thing of value, except as permitted by the Commission's rules at 47 C.F.R. § 

Page 12 



54.513. Additionally, I certify that the entity or entities listed on this application have not received anything of value or a promise of anything of value, as prohibited by 
the Commission's rules at 47 C.F.R. § 54.503(d), other than services and equipment sought by means of this form, from the service provider, or any representative 
or agent thereof or any consultant in connection with this request for services. 
I certify that I and the entity(ies) I represent have complied with all program rules and I acknowledge that failure to do so may result in denial of discount funding 
and/or cancellation of funding commitments. There are signed contracts or other legally binding agreements covering all of the services listed on this FCC Form 4 71 
except for those services provided under non-contracted tariffed or month-to-month arrangements. I acknowledge that failure to comply with program rules could 
result in civil or criminal prosecution by the appropriate law enforcement authorities. 
I acknowledge that the discount level used for shared services is conditional, for future years, upon ensuring that the most disadvantaged schools and libraries that 
are treated as sharing in the service, receive an appropriate share of benefits from those services. 
I certify that I will retain required documents for a period of at least 10 years (or whatever retention period is required by the rules in effect at the time of this 
certification) after the later of the last day of the applicable funding year or the service delivery deadline for the associated funding request. I acknowledge that I 
may be audited pursuant to participation in the schools and libraries program. I certify that I will retain all documents necessary to demonstrate compliance with the 
statute and Commission rules regarding the application for, receipt of, and delivery of services receiving schools and libraries discounts, and that if audited, I will 
make such records available to USAC. 
I certify that I am authorized to order telecommunications and other supported services for the eligible entity(ies) listed on this application. I certify that I am 
authorized to submit this request on behalf of the eligible entity(ies) listed on this application, that I have examined this request, that all of the information on 
this form is true and correct to the best of my knowledge, that the entities that are receiving discounts pursuant to this application have complied with the terms, 
conditions and purposes of the program, that no kickbacks were paid to anyone and that false statements on this form can be punished by fine or forfeiture under the 
Communications Act, 47 U.S.C. §§ 502, 503(b), or fine or imprisonment under Title 18 of the United States Code, 18 U.S.C. § 1001 and civil violations of the False 
Claims Act. 
I acknowledge that FCC rules provide that persons who have been convicted of criminal violations or held civilly liable for certain acts arising from their participation 
in the schools and libraries support mechanism are subject to suspension and debarment from the program. I will institute reasonable measures to be informed, 
and will notify USAC should I be informed or become aware that I or any of the entities listed on this application, or any person associated in any way with my entity 
and/or the entities listed on this application, is convicted of a criminal violation or held civilly liable for acts arising from their participation in the schools and libraries 
support mechanism. 
I certify that if any of the Funding Requests on this FCC Form 471 are for discounts for products or services that contain both eligible and ineligible components, that 
I have allocated the eligible and ineligible components as required by the Commission's rules at 47 C.F.R. § 54.504. 

Notice 
Section 54.504 of the Federal Communications Commission's rules requires all schools and libraries ordering services that are eligible for and seeking universal 
service discounts to submit an application for such discounts by filing this Services Ordered and Certification Form (FCC Form 471) with the Universal Service 
Administrator. 4 7 C.F.R. § 54.504. The collection of information stems from the Commission's authority under Section 254 of the Communications Act of 1934, as 
amended. 47 U.S.C. § 254. The data in the report will be used to ensure that schools and libraries comply with the application requirements for universal service 
discounts contained in 47 C.F.R. § 54.504. Schools and libraries must file this form themselves or as part of a consortium. An agency may not conduct or sponsor, 
and a person is not required to respond to, a collection of information unless it displays a currently valid 0MB control number. The FCC is authorized under the 
Communications Act of 1934, as amended, to collect the information we request in this form. We will use the information you provide to determine whether approving 
your application for universal service discounts is in the public interest. If we believe there may be a violation or a potential violation of any applicable statute, 
regulation, rule or order, your application may be referred to the Federal, state, or local agency responsible for investigating, prosecuting, enforcing, or implementing 
the statute, rule, regulation or order. ln certain cases, the information in your application for universal service discounts may be disclosed to the Department of 
Justice or a court or adjudicative body when (a) the FCC; or (b) any employee of the FCC; or (c) the United States Government is a party of a proceeding before 
the body or has an interest in the proceeding. ln addition, consistent with the Communications Act of 1934, FCC regulations and orders, the Freedom of Information 
Act, 5 U.S.C. § 552, or other applicable law, information provided in or submitted with this form or in response to subsequent inquiries may be disclosed to the 
public. If you owe a past due debt to the Federal government, the information you provide may also be disclosed to the Department of the Treasury Financial 
Management Service, other Federal agencies and/or your employer to offset your salary, IRS tax refund or other payments to collect that debt. The FCC may also 
provide the information to these agencies through the matching of computer records when authorized. If you do not provide the information we request on the form, 
the FCC or the Universal Service Administrator may delay processing of your application for universal service discounts or may return your application without 
action. The foregoing Notice is required by the Paperwork Reduction Act of 1995, Pub. L. No. 104-13, 44 U.S.C. § 3501, et seq. Public reporting burden for this 
collection of information is estimated to average 4.5 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 
and maintaining the data needed, completing, and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of 
this collection of information, including suggestions for reducing the reporting burden to the Federal Communications Commission, Performance Evaluation and 
Records Management, Washington, DC 20554. We also will accept your comments via the email if you send them to PRA@FCC.gov. DO NOT SEND COMPLETED 
WORKSHEETS TO THESE ADDRESSES. 

Authorized Person 
Title: Consultant Name: 

Phone: 

Address: 

623- 780-5737 

3820 W. Happy Valley Rd Suite 141 
#497 Glendale AZ 85310 

Email: 

Employer: 

Stephanie Nicely 

stephanie@nicelydoneconsulting.com 

Stephanie Nicely 

Certified Timestamp 22-Mar-2018 03:51 :25 EDT 
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Exhibit 5 
CommnetPDF 



GRANO CANYON UNIFIED SCHOOL DISTRICT 
PURCHASING DEPARTMENT 

100 BOULOER STREET 
GRAND CANYON, AZ 86023 

OFFER 

RFP f.#18-01 

TO GRAND CANYON UNIFIED SCHOOL DISTRICT: 

The Undersigned he,eby offers and agrees to furnish the material, service or construction in compliance 
with al terms, conditions, specifications and .imcndrronts ln the Solicitation and arr,¡ written exceptions 
in the Off or. SlgnallJrc also certifies understanding and compliance with GRAND CANYON UNIF ED 
SCHOOL OISTRICT's Standard Terms and Condít'ons. 

Atltonf Tran)-Octioo (Sa es Priv11ege) for clarlficatlon of this offer, contact. 

T;ix license No • --=20=10:.::::lc:.11:...;4'----- r~t EmployH ldentif¡citJon· 82-Ujl~97 

Name Evan lewis Phone/Fax j5QH448,1272 

..,Çpmmnet lv.. UC 
Comp;my Name 

;oo Hortbrtd~ Bd. sun~ .... s _ 
Address 

John 0,amp,asne 
Printed N.imc 

Adanta Gt>, 30350 
Citv S(ate Zip 

v.ce eœsïdi:m of PlaooìcK and Pœlopml!í'IL 
Title 

ACCEPTANCE OF OfFL:R ANO CONTRACT AWARD (FOB DISTRICT USE ONLY) 
Your Offer is hereby accepted. The Contractor is now bound to sell the materials, services or 
construction listed by the attached award notice eased upon the Solicitation, Including all 
terms, conditions, specrñcauons, amendments, ~·c., and the Contractor's offer as accepted by 
the District. 

This Contract shall henceforth be referred to as c,ntract No. ) i.,. O) À 
The Contractor is hereby cautioned not to commence any blllable work or provide any material, 
service or construction under this Contract until Contractor receives an executed purchase 
order or Contract release document from GRAND CANYON UNIFIED SCHOOL DISTRICT. 
Awardedthis ¡=, dayof_r'\_-"\_r_c..h _ 

y}~ :+\ . y)..,-V-l~"'"' Y~s~ ~~s1~J--:.J S~e::1"'~(!.~~~ ~ O:.u~DJ!.¡ 
AUTIIORrit:O SlGNATIJRE NAMC & rrru 



Appendix A: MRC/NRC Cost Table 

Option 1: Internet plus Transport Bundled 

Ineligible Eligible Ineligible 
Bandwidth Eligible Monthly monthly install/non- install/non- 

Recurring Cost recurring cost recurring cost recurring cost 
50 Mbps $1,400.00 
100 Mbps $2,750.00 
200 Mbps $3,000.00 
300 Mbps $4,580.00 
400 Mbps $6,035.00 
500 Mbps $7,510.00 
600 Mbps $9,000.00 
700 Mbps $10,510.00 
800 Mbps $12,500.00 
900 Mbps $14,000.00 

1 Gbps $15,950.00 

Option 2: Transport Only 

Ineligible Eligible Ineligible 
Bandwidth Eligible Monthly monthly install/non- install/non- 

Recurring Cost recurring cost recurring cost recurring cost 
50 Mbps N/A 
100 Mbps N/A 
200 Mbps N/A 
300 Mbps N/A 
400 Mbps N/A 
500 Mbps N/A 
600 Mbps ·-·----- 

N/A 
700 Mbps N/A 
800 Mbps N/A 
900 Mbps N/A 
1 Gbps N/A 
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Option 3: ISP Only 

Ineligible Eligible Ineligible 
Bandwidth Eligible Monthly monthly install/non- install/non- 

Recurring Cost recurring cost recurring cost recurring cost 
50 Mbps N/A 
100 Mbps N/A 
200 Mbps N/A 
300 Mbps N/A 
400 Mbps N/A 
500 Mbps N/A 
600 Mbps N/A 
700 Mbps N/A 
800 Mbps N/A 
900 Mbps N/A 

1 Gbps N/A 

22 



Appendix B: Special Construction Pricing: 

Strand Ineligible 
Description of Service Mileage Total Cost Eligible Cost 

Count Cost 

Internet/Transport to 
4 66.598 $5,660,200.37 $5,660,200.37 - 

district hub 

Cost Breakdown by type of plant: 

Underground 
Aerial 

Construction costs 
$1,291,224.34 
$4,214,258.39 

Design/Engineering 
$11,248.60 
$143,469.04 

Total 
$1,302,472.94 
$4,357,727.43 

Splicing $ 4,012.80 

$5,509,495.53 $154,717.64 $5,660,200.37 

96 count fiber allocated at 1/24 (4 strands) 
Loop to School in Aerial -estimated 2024 Linear Feet with entrance 
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Appendix C: Special Construction Schedule: 

E·RATE FISCAL YEAR 2011H9 E·RATE FISCAL YEAR2018·19 
Project Activities Q42018 Ql2019 Q2 2019 Q3l019 Q4 2019 QI 2020 Q2 2020 

FCDL/Contract Issued 
Right of Way/Eneineering/Permitting 
Make Ready/Construction 
Network Commissioning/Turn Up 
Testin Acceptance 
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Exhibit 6 
Commnet February 23, 2018 proposal in response to 

the RFP 



• Commnet 
Connecting Rural America 

February 23, 2018 

Attn: Mr. Derrick Tutt 
Grand Canyon Unified School District 
P. O. Box 519 
100 Boulder Street 
Grand Canyon, Arizona 86023 

RE: Request for Proposal #18-01 
High Speed Connectivity to the Grand Canyon unified School District 
FCC Form 470 Application Number: 180016780 (18-GCUSD) 

Dear Mr. Tutt; 

Commnet AZ, LLC (SPIN #143050194) hereby submits the enclosed proposal in response 
to the above referenced RFP. Enclosed, please find three (3) printed copies and one (1) 
electronic copy as required in the RFP. Commnet is excited about the opportunity to work 
with the Grand Canyon Unified School District to meet its broadband needs to the benefit of 
its students. 

Additionally, by placing the signature below, I certify that (1) I have read the RFP in its 
entirety; (2) I am authorized to submit the enclosed response on behalf of Comm net AZ, 
LLC; and (3) agree to furnish the equipment, services and support specified in accordance 
with the response. 

Thank you for your consideration and please do not hesitate to contact me by phone at 
(972) 839-8006 or via e-mail at JChampagne@atni.com if you have any questions. 

Sincerely, 

John Champagne 
Vice President Planning and Development 



COMMNET AZ, LLC 

Response of Commnet AZ, LLC 
Grand Canyon Unified School District 
RFP for Internet and ISP Services 

2/23/2018 

Contact: 
John Champagne 
Vice President Planning and Development 
972-839-8006 
1Champagne@atni.com 

UAC SPIN: 143050194 
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1 Scope of Services - CE 

Commnet Response: 

Commnet proposes to provide a bundled, single provider solution consisting of 
transport plus internet service delivered directly to the demarcation point (100 
Boulder St - Building 400). The services proposed will meet all specifications 
provided under the scope of services in the RFP (#18-01). 

The proposal provides pricing for bandwidth throughput at a minimum of SOMbps 
to a maximum of lGbps. The solutions are scalable and can provide 2Gbps, or more, 
if requested. Appendix A provides pricing for symmetrical SO Mbps to lGbps service. 
The quote includes any and all routers and switches necessary to deliver broadband 
with an Ethernet hand off at the demarcation point. The monthly recurring charges 
also reflect all equipment costs, taxes and/or fees. Delivery of the proposed services 
and the pricing contained in Appendix A is contingent upon Commnet being 
awarded the special construction project identified below and in Appendix B. 

Special Construction 

In order to deliver the proposed services, Commnet is proposing an all fiber solution 
- no wireless facilities are proposed herein - that will leverage existing fiber and 
new construction. Commnet will utilize existing fiber installations to the maximum 
extent feasible, in order to: 1) reduce overall costs; and 2) expedite completion of 
the project. Where using existing fiber is not feasible, Comm net proposes to install 
new fiber. 

Pricing information for the special construction of the proposed network is included 
in Appendix B. This quote is representative of cost to construct the network 
facilities, the design and engineering of the network, and the project management. 
Any and all permitting fees and filing of the permits are included. Comm net stands 
ready to provide the additional information identified in Appendix B if chosen to be 
the service provider. 

Delivery of Services Requested 
As presented in Appendix C, construction of the proposed network is expected to 
take up to 24 months. Since delivery of the proposed services is contingent upon 
completion of the proposed network, the projected date for the delivery of services 
requested in this RFP is July 1, 2020. 

3 



Authority to provide Requested Services 

Commnet has the necessary authority to construct and operate the proposed fiber 
network. Documentation to verify Commnet's authority is provided in Appendix D. 
Additionally, Commnet has the experience, capability and relationships to leverage 
existing networks and construct the proposed network in the Grand Canyon area. 
USAC SPIN #143050194. 
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2 Coordination and Contact -C 

Commnet Response: 
Have read and will comply. 
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3 Schedule - CE 

Commnet Response: 
Applicant will comply with proposed schedule identified in the RFP. Please see 
Appendix C for the projected special construction schedule and service delivery 
dates. 

The projected special construction ti meline may vary based on final route 
determination and the Rights of Way /Easement process. The timeline for securing 
the required Rights of Way /Easements to construct part of the proposed network is 
the single biggest unknown factor at this time since the process is beyond the 
company's control. The Company anticipates having to work with the National 
Forest Service, National Park Service and the towns of Tusayan and Williams. 
Commnet will work diligently to secure the necessary Rights of Way /Easements as 
expeditiously as possible. 

Proposed schedule: 
1) Contract signed - Day 1 
2) Finalizing Design, Engineering, and Permitting- 180-210 days, Federal 

easements may delay this but these will run as concurrent activities. 
3) Construction - 240-270 days. This will include make ready, placement, splicing, 

cabinet placement. 
4) Commissioning- 30-60 days. This will be prior to commencing Test and Turn up 

to provide for initial network commissioning, management, and integration. 
5) Acceptance Testing - 30 days per 7.2 of this RFP. 

3.1 Timeliness of Delivery - C 

Commnet Response: 
Have read and will comply. 

3.2 Response Compliance - C 

Commnet Response: 
Have read and will comply. 

3.3 Response format - C 

Cornmnet Response: 
Have read and will comply. 
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3.4 Questions - C 

Comrnnet Response: 
Have read and will comply. 
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4 Evaluation of Proposals 

4.1 Sole Judge 

Commnet Response: 
Have read and understand 

4.2 Evaluation Factors 

Commnet Response: 
Have read and understand 

4.3 Contract Negotiations 

Cornmnet Response: 
Have read and understand 
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5 RFP Terms and Conditions 

5.1 Right to Change - C 

Commnet Response: 
Have read and understand 

5.2 Equipment Quantities - C 

Commnet Response: 
Have read and understand 

5.3 Cost of Preparing Responses - C 

Commnet Response: 
Have read and understand 

5.4 Responses Considered Property of GCUSD - C 

Commnet Response: 
Have read and understand 

5.5 No Obligation to Enter into Contract - C 

Commnet Response: 
Have read and understand 

5.6 Minor Administrative Irregularities - C 

Commnet Response: 
Have read and understand 

5. 7 Binding Signature - C 

Cornmnet Response: 
Have read and understand 

5.8 Payment for Services - C 

Cornrnnet Response: 
Have read and understand 
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6 General Requirements 

6.1 Requirements Response -C 

Cornmnet Response: 
Have read and will comply. 

6.2 Respondent Commitments - C 

Commnet Response: 
Have read and will comply. 

6.2.1 Single Point of Contact (SPOC) - C 

Commnet Response: 
Have read and will comply. 

6.2.2 What constitutes a Binding Commitment - C 

Commnet Response: 
Have read and will comply. 

6.2.3 Five Year Commitment - C 

Commnet Response: 
Have read and will comply. 

6.2.4 Termination for default - C 

Commnet Response: 
Have read and will comply. 

6.3 Contractors and Subcontractors 

6.3.1 Use of subcontractors - CE 

Commnet Response: 

Team Fishel has already been awarded a contract for and produced a preliminary 
engineering feasibility assessment. The study looked at 11 alternative route options 
based on cost, complexity, and time to construct. Please see Appendix E for a high 
level route design based on the study findings. 

The construction, engineering, design, and commissioning of the network will be 
subcontracted where Team Fishel will be shorted listed for the additional contracts. 
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Contractors will be designated when final route plans and designs are 
completed. See Appendix F for resume, qualifications, references and licenses held 
by Team Fishel. Their contractor licenses in the state of Arizona are 097026 and 
0936622. 

6.3.2 Contractor Liability for subcontractors - C 

Commnet Response: 
Have read and will comply 

6.3.3 Contractor Liability for Damage - C 

Commnet Response: 
Have read and will comply. 

6.3.4 Contractor Discipline - C 

Commnet Response: 
Have read and will comply. 

6.3.5 Non-Business Hour Work - C 

Commnet Response: 
Have read and will comply. 

6.3.6 Pricing 

6.3.6.1 Best Pricing - C 

Commnet Response: 
Have read and will comply. 

6.3.6.2 Continual Improvement - C 

Commnet Response: 
Have read and will comply. 

6.3.6.3 Detailed Pricing - C 

Commnet Response: 
Have read and will comply. Detailed Pricing is provided in Appendices A & B. 
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7 Acceptance Testing 

7.1 Acceptance Testing for Replacements - C 

Commnet Response: 
Have read and wíll comply. 

7.2 Acceptance Test Period - C 

Commnet Response: 
Have read and wíll comply. 

7.3 Acceptance Test Plan - C 

Commnet Response: 
Have read and will comply. 

7.4 Contractor Support during Acceptance Testing - C 

Commnet Response: 
Have read and will comply. 

7.5 General Commercial Shipping Release - C 

Commnet Response: 
Have read and will comply. 

7.6 GCUSD Sole Judge of Acceptance - C 

Commnet Response: 
Have read and will comply. 

7.7 Performance and Operating Standards - C 

Comrnnet Response: 
Have read and will comply. 

7.8 Formal Acceptance - C 

Comrnnet Response: 
Have read and will comply. 

7.9 Work Outside Scope of Contract- C 

Cornmnet Response: 
Have read and will comply. 
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7.10 Outstanding Issues - C 

Cornmnet Response: 
Have read and will comply. 

7.11 Consequences for Failure to Meet Performance and Operating Standards - 
e 
Comrnnet Response: 
Have read and will comply. 
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8 Delivery and Installation 

8.1 Contractor Project Team - C 

Commnet Response: 
Once the contract is awarded a SPOC will be assigned to this project through the 
completion of construction. Should the SPOC be changed for issues beyond our 
control every effort will be made to replace SPOC with equivalent resume and 
GCUSD will be consulted on replacement candidates as much as employment laws 
allow. 

8.2 Site Preparation Documentation - C 

Commnet Response: 
Have read and will comply. 

8.3 Delivery - C 

Commnet Response: 
Have read and will comply. 

8.4 Unpacking, Inspection and Installation - C 

Comrnnet Response: 
Have read and will comply. 

8.5 Contractor On-Site Support - C 

Commnet Response: 
Have read and will comply. 
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9 Maintenance, Warranty and Repair 

9.1 Contractor Help Desk Operation - C 

Commnet Response: 
Have read and will comply. 

9.2 Help Desk Call Back - C 

Commnet Response: 
Have read and will comply. 

9.3 Warranty Start - C 

Commnet Response: 
Have read and will comply. 

9.4 Warranty Period - C 

Commnet Response: 
Have read and will comply. 
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10 Experience, Certifications and Insurance 

10.1 General Experience - C 

Commnet Response: 
Commnet is a wholly owned entity of ATN International which has been in the 
telecommunications business for over 20 years, on a public exchange (NASDAQ: 
ATNI), and has a market capitalization in excess of $18. ATNI currently owns and 
operates substantial telecom assets in the US, primarily in rural America, and as well 
as other countries including fiber optic cable. All financial reports and asset listings 
can be found on our investor relations website at ir.atni.com. 

Notably, Commnet, as a subcontractor to its affiliate NTUA Wireless, is currently 
constructing a similar fiber network for the Apache County School Consortium. 
Therefore, Commnet looks forward to leveraging its experience from that project to 
make this project a success. 

10.2 Insurance - C 

Commnet Response: 
Have read and will comply. Possible exception to last item, as COO only needed if full 
shelter installed. Customer must have COO for School already in place. 

10.3 Contractor Information - C 

Commnet Response: 
Refer to responses 6.3.1 and 10.1 

10.3.1 Contractor Years in Operation - C 

Commnet Response: 
Refer to responses 6.3.1 and 10.1 

10.3.2 References - C 

Commnet Response: 
Commnet is the Operating partner for NTUA Wireless, LLC in partnership with the 
Navajo Tribal Utility Authority. Therefore, Commnet has experience provisioning 
the type of services requested herein via the E-rate program - both discounted DIA 
services and E-rate special construction. 
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WINSLOW INDIAN HEALTH CARE CENTER 

i I, • .'' ', •, I ', ' ,: 

March 21!, 2òl7 

R.E; Letter of Reference for NTl.lA Wlre less, LLC {''NTl.lA W") 

To whom ìt mar concern: 

011 1:-d,alf ,,r Winslow Indian Heuhh Can: Ccmer ("~VIHCC"), I am pleased to previde a letter of 
reference fo,, N'l't JA \V. 

WITICC and l\'fiJA W have worked together since 2012 to bríug much neeced broadband 
comectivity Il) ru:1illy lo,:11to:l heulrh miri •Ncll,w.,~ cent,~ i11 Arizona ~TIJA W worked 
diligently 10 construct ti network that provides conr.ectivity from our mnin hospital in Winslow to 
seventeen remote locations. Ibis nctwors ha.\ enabled WIHCC to brin£ quality healthcare 
options lo tho citizens of those arcas. l\TUA \V has shown th."lt it h(ls the expertise needed to 
construct ar.d deliver rellable broadband connectivity, 

I orcourago you te· consider NTUAW for your broadband needs. U' you have M)· questions, 
please do not hesltete l(I conu ... 11:·. me Ill (92.8) 289-8(15(1, 

8incc~ety. 
,· 'I 

~d-e~vln· 
F~lisoii)rn:, RS, ~-rt)~ ~.fT) 
Director of In forrnation T ec hnc 1 ogy 
Wmsìow ludian I lealth Core Center 
500 North Indiana Avenue 
Winslow, Atizona 86047 

5(J(J Í\flf1h lndiana .. ~venue• Winslnw, A7. Xtí047 • (9ì.R:, ì.~9-6':'4<1 •FAX (9J.8) ì.R9-'.l447 • 
www.wihL·..:.com 
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CENTRAL CONSOLIDATED SCHOOL DISTRICT 

Sh Ip rock Adm lnlst ration Officé 
PO Box 1199 

Sh lproc k, New Mexico 87 420 
Voice: (SOSI 368-4984 or (50SI 598~684 

F~)(: 505·368,S232 

Weaving Ancient Wisdom and Modern Knowledge ---- 

February 10, 2015 

To Whom lt may coocem 

Centrnl Consolida Iod Schools oontraeled wtth NTUA Wirele&e ln March 2014 to provide 
NMCl'ilttl Elementary School with 10MB of lnlornet bandwidth. We scheduled lile 
lnstellst»on for Jone end NTUA was obla to complete the Installation ln a timely metter. 
Their lnternet &upport people oonnected their equipment wilh our existing Cisco routers 
and firewalls. Ttlsy alto worked with my teohnlclans lo prO\o'fde the full bandwidth and lt 
has been e><t<emety retlablG. 

lnJar,uary of this year we contacted NTUA to move their equipment Into our new school 
at Naschllll. Again they wore very quick and professional sod we have not have 
problems or dô\o'.in time ln our service. 

Ir you have any questions or need any addiUonal lofonnatlon, please contect me et 505- 
598-3699 and I will be glad to answer any questions that you have. 

Slnoeroly / _ 

~~~--- 
Rlok Nussbaum 
Todi Support Coordina1or 
Central Consolidated Sctiool Oì$triot+ 

---·-·- - ----- 
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tzw.m,u I,' ' 

Febrt11rt l l, 20lS 

On hc:l11J1· f.ot' t:11ycnr,1 lirh1ed ~t!fl:>.)I V11:r.,·1 ,,.mm:,, Lt u 1111 plc~~ll!"(J 1c, i,rov:.:.c a lcmt -,f 
rc-fc-r,:a:c for (~e intm1:t 1111J wi7rlc.,._, scrv.ccs pr~··,i<!~d oy N111'!:JLl TrÍ::>iLI L1il::y Al.f.11<,tlt)' 
(Js'l'llA) - Wixdw. · 

~:11·~~ July I, 201<",, th.: Kl.15!) 1'1!-~hr.<1lo;¡y ~tJtl' hP.~ heea w:,ri:ing 1:olld1vr<1Ü\'d)' and 
t!1)(.\¡,,:!r~tl1,•cl)' ·.vitti \'TIIA.Wir\!I,..,;~. \TC.'A,Wirclll!'~ :m ¡,:,Y,"il!cd c~~-...llc,r.l and qV~lily 
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11 Other 

11.1 Force Majeure - C 

Commnet Response: 
Have read and understand 

11.2 Indemnification - C 

Commnet Response: 
Have read and understand 

11.3 Arizona Conflicts of Interest- C 

Commnet Response: 
Have read and understand. 

11.4 Other Arizona Statute - C 

Commnet Response: 
Have read and will comply. Respondent certifies it is not currently engaged in a 
boycott of Israel and will not engage in a boycott of Israel during the term of this 
Contract. 

11.5 Legal Representation - C 

Commnet Response: 
Have read and understand 
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Appendix A: MRC/NRC Cost Table 

Option 1: Internet plus Transport Bundled 

Ineligible Eligible Ineligible 
Bandwidth Eligible Monthly monthly install/non- install/non- 

Recurring Cost recurring cost recurring cost recurring cost 
SO Mbps $1,400.00 
100 Mbps $2,750.00 
200 Mbps $3,000.00 
300 Mbps $4,580.00 
400 Mbps $6,035.00 
500 Mbps $7,510.00 
600 Mbps $9,000.00 
700 Mbps $10,510.00 
800 Mbps $12,500.00 
900 Mbps $14,000.00 

1 Gbps $15,950.00 

Option 2: Transport Only 

Ineligible Eligible Ineligible 
Bandwidth Eligible Monthly monthly install/non- install/non- 

Recurring Cost recurring cost recurring cost recurring cost 
SO Mbps N/A 
100 Mbps N/A 
200 Mbps N/A 
300 Mbps N/A 
400 Mbps N/A 
500 Mbps N/A 
600 Mbps N/A 
700 Mbps N/A 
800 Mbps N/A 
900 Mbps N/A 

1 Gbps N/A 
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Option 3: ISP Only 

Ineligible Eligible Ineligible 
Bandwidth Eligible Monthly monthly install/non- install/non- 

Recurring Cost recurring cost recurring cost recurring cost 
50 Mbps N/A 
100 Mbps N/A 
200 Mbps N/A 
300 Mbps N/A 
400 Mbps N/A 
500 Mbps N/A 
600 Mbps N/A 
700 Mbps N/A 
800 Mbps N/A 
900 Mbps N/A 

1 Gbps N/A 
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Appendix B: Special Construction Pricing: 

Strand Ineligible 
Description of Service Mileage Total Cost Eligible Cost 

Count Cost 

Internet/Transport to 
4 66.598 $5,660,200.37 $5,660,200.37 - 

district hub 

Cost Breakdown by type of plant: 

Construction costs Design/Engineering Total 
Underground $1,291,224.34 $11,248.60 $1,302,472.94 

Aerial $4,214,258.39 $143,469.04 $4,357,727.43 

Splicing $ 4,012.80 

$5,509,495.53 $154,717.64 $5,660,200.37 

96 count fiber allocated at 1/24 (4 strands) 
Loop to School in Aerial -estimated 2024 Linear Feet with entrance 
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Appendix C: Special Construction Schedule: 

E-RATE FISCAL YEAR 2018-19 E-RATE FISCAL YEAR 2018-19 
Project Activities 42018 Q1201~ 02 2019 03 2019 042019 012020 02 2020 

fCDl/Contract Issued 
Right of Way/Engineering/Permitting 
Make Ready/Construction 
Network Commissioning/Turn Up 
Testin Acceptance 
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Appendix D: Commnet Authority to Provide Service: 

CLEC Authortiy 

• ARIZONA CORPORATION COMMISSION 
• DOCKET No. T-20966A-16-0135 
• IN THE MATTER OF THE APPLICATION OF COMMNET AZ, LLC FOR A CERTIFICATE 

OF CONVENIENCE AND NECESSITY TO PROVIDE INTRASTATE 
TELECOMMUNICATIONS 

• Decision No. 75881 
• Order dated January 3, 2017 

• USAC SPIN No. 143050194 
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Comm net AZ, LLC Certificate of Good Standing the State of Arizona 

Offire of the 
CORPORATION COl\Iì\IISSION 

CERTffiCATE OF GOOD STANDING 

To all to whom these presents shall come, greeting: 

I, Ted Vogt, Executive Director of the Arizona Corporation Commission, do hereby certify 
that 

""""CO.\l.\lNET AZ, UC'""" 

a foreign limited liability company organized under the laws of the jurisdiction of Delaware 
did obtain a Certificate of Registration in Arizona on the 22nd day of March 2016. 

I further certify thai according to the records of the Arizona Corporation Commission, as 
of the dale set forth hereunder, the said limited liability company has not had its Certificate 
of Registration revoked for failure to comply with the provisions of A.R.S. section 29-601 et 
seq., the Arizona Limited Liability Company Act; and that the said limited liability company 
has not filed a Certificate of Cancellation as of the date of this cerlificate. 

This cerlificate relates only to the legal authority of the above named entity as of the dale 
issued. This certificate is not to be construed as an endorsement, recommendation, or 
notice of approval of the entity's condition or business activities and practices. 

lii WITNESS WHEREOF, I have hereunto set my hand and affixed 
the official seal of the Arizona Corporation Commission. Done at 
Phoenix, the Capital, this 23rd day of February, 2018, A. D. 

Ted 

By: 1835615 
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Appendix E: Proposed GCUSD Fiber Route 

Attachment A-Proposed GCUSD Fiber Routing 
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Appendix F: Team Fishel References and Resume 
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Telecom & Broadband Communications 
Customer References BEST 

CHOICE 
SINCE 1936 

San Carlos Apache Telecommunications 
Project: Fiber to the Home 
Location: San Carlos, Arizona 
Contact: Brent Kennedy 
Telephone: (520) 475-9941 
Value: $2,317,543 
Completion Date: June 2015 
Installed 80,000-feet of mainline fiber optic cable and 110,000-feet of drop fiber to 760 
homes. 

AT&T Communications 
Project: Engineering Pole Joint 
Location: State of Ohio 
Contact: Brent Cunningham 
Telephone: (937) 296-7032 
Value: $2,213,412 
Completion Date: December 2014 
Field and transmitted proposals, redline prints, and draft in ARES. Beginning backlog of 
7,600 and another 8,500 of new proposals were added. 

Extenent Systems 
Project: Las Vegas Strip WiFi 
Location: Las Vegas, Nevada 
Contact: Shawna Wilson-DesBois 
Email: SDesbois@estenentsystems.com 
Telephone: (623) 206-1335 
Value: $2,239,228 
Completion Date: September 2014 
Constructed underground fiber route along Las Vegas Boulevard from Spring Mountain 
Road to Reno Avenue, installed fiber optic cable (432 backbone) through new conduit 
system, installed 34 new nodes onto existing light poles, approximately 15,350-feet of 
horizontal directional drilling/ trenched in 3 (1.25 HDPE conduits), (46) T-200 pull boxes, 
and (34) streetlight-mounted notes with antennas. Project also included all fiber splicing, 
testing, node installation and activation, traffic control, barricades, permitting, night work, 
and complete restoration of work area upon completion. 

Crown Castle USA Inc. 
Project: Green Mountain DAS Installation 
Location: Lakewood, Colorado 
Contact: Steve Weingardt 
Steve.Weingardt@crowncastle.com 
Telephone: (805) 732-0576 
Value: $1,900,000 
Completion date: March 2014 
28 Node installation for a Distributed Antenna System. 



Telecom & Broadband Communications 
Customer References BEST 

CHOICE 
SINCE 1936 

Centurylink 
Project: Creech Fiber Build 
Location: Las Vegas, Nevada 
Contact: Gary Pace 
Gary.Pace@centurylink.com 
Telephone: (636) 887-4753 
Value: $2,719,257 
Completion date: March 2014 
Installed 34.3-miles of buried plant and 26.5-miles of conduit 

Zayo Broadband 
Project: Las Vegas Sprint DFTT 
Location: Las Vegas, Nevada 
Contact: David Barbee 
david.barbee@zayo.com 
Telephone: (702) 337-1723 
Value: $4,178,752 
Completion date: March 2014 
Installed 482, 104-lateral feet of fiber optic cable for 91 distinct laterals and (4) distinct 
rings by means of new underground construction, new aerial installation and pulling 
through existing telephone infrastructure. 

The Walsh Group 
Project: San Gabriel Fiber Optic Relocation 
Location: San Gabriel, California 
Contact: John Maranowicz 
Telephone: (312) 563-5405 
Value: $2,342,800 
Completion Date: December 2013 
Alameda Transportation Corridor Fiber Relocation - Trenched approximately 10,000- 
feet to place (12) 1.25-inch HOPE Conduits, (6) 1.5-inch HOPE and (2) 4-inch HOPE. 

ENMR Plateau 
Project: Fort Sumner Fiber to the Home 
Location: Fort Sumner, New Mexico 
Contact: Regan Williams, Project Manager 
Telephone: (575) 389-5100 
Value: $2,000,000 
Completion Date: July 2013 
Installed 17-miles of buried fiber backbone and 16-miles of drop cable. 



Telecom & Broadband Communications 
Customer References BEST 

CHOICE 
SINCE 1936 

North County Transit District 
Project: Oceanside to Orange County 
Location: Oceanside, California 
Contact: Ramona Edwards 
REdwards@nctd.org 
Telephone: (760) 967-2826 
Value: $1,550,518 
Completion date: June 2013 
Sub/ Prime: Prime 
Trenched in 4, 317-feet of 4-inch PVC along railroad tracks from Oceanside to Orange 
County, crossed the track 7 times. Also, pulled in 310,000-feet of 24-count and 65,000- 
feet of 72-count and installed 1 O hand holes. 

ENMR Plateau Telecommunications 
Project: Fiber to the Home 
Location: Santa Rosa, New Mexico 
Contact: Regan Williams 
Telephone: (575) 389-4378 
Value: $2,866,843 
Completion date: June 2013 
Sub/ Prime: Prime 
Installed 27-miles of fiber backbone and 20-miles of fiber dropped to 900 homes. 

AT&T/ Walsh Construction 
Project: San Gabriel Trench 
Location: San Gabriel, California 
Contact: Matthew Redfern 
mredfern@walshgroup.com 
Telephone: (312) 735-8132 
Value: $2,242,405 
Completion date: May 2013 
Sub / Prime: Sub 
Installed, encased, and backfilled approximately 2-miles of (6) 2-inch conduit for 
SPRINT, (12) 1.25-inch and (6) 1.5-inch inner duct for Level 3 Communications, and (1) 
4-inch conduit for U.P.R.R. Installed vaults for SPRINT, Level 3 Communications, and 
U.P.R.R. 

Penasco Valley Telecommunications 
Project: Penasco Valley Hondo Fiber 
Location: Hondo, New Mexico 
Contact: Laura Weddige 
Telephone: (575) 748-1241 
Value: $2,995,602 
Completion Date: August 2012 
Installed 29-miles of HOPE and fiber optic cable in southeastern New Mexico for RUS 
Engineer Mid State Consultants. 



Telecom & Broadband Communications 
Customer References BEST 

CHOICE 
SINCE 1936 

AT&T Communications 
Project: Blythe to Alpine Fiber Placing 
Location: Blythe, California 
Contact: Rosemary Hammill 
Telephone: (916) 799-4642 
Value: $3,300,000 
Completion date: June 2012 
Sub/ Prime: Prime 
Placed 199 miles of fiber, 173 miles in existing conduit along Highway 78, 1-8 and old 
Highway 80. New construction on the northend - plowing 22 miles and 4 miles of 
directional drilling, all new conduit is (6) 1 ½" HOPE. Also placed 54 handholes, 9 
manholes, and entered 165 existing handholes. Storm water prevention and re-seeding 
are also included. 
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Ken Fishel founded The Fishel Company in 1936 with our first office 
Columbus, Ohio. Today, Team Fishel specializes in utility engineering, 
construction, installation, and maintenance services for broadband 
communications providers, natural gas and electric utilities with 1,850 
Teammates and 37 offices in 13 states across the United States. 

Mission Statement 
Our mission is to be the best choice for utility engineering, construction, 
installation, and maintenance services for our Customers, Teammates, and 
Suppliers. 

Our Value Proposition 
We deliver the BEST value, on-time SOLUTIONS and meet our Customer's 
NEEDS and project specifications. 



Executive 
Management 

Team 

Following is our executive management team that represents over 260 
years of experience. We take great pride in the talent of our Teammates 
and build upon it by promoting from within. 

Diane Fishel Keeler, Chairman 

Diane has been actively involved with Team Fishel and its operations 
throughout her life as an owner and daughter of founder, Ken Fishel. As 
Chairman, Diane is responsible for all executive management aspects of 
Team Fishel including the direct reporting relationships with the Board of 
Advisors and PresidenUCEO. 
B.S. Denison University, 1964 

John Phillips, President & CEO 

John joined Team Fishel as Corporate Controller in 1983. ln 1989, John 
was promoted to Chief Financial Officer. He was promoted to Vice 
President of the Western Region in 1992, to the office of Executive Vice 
President and Chief Operating Officer in 1998, and then to his current 
position as President & CEO in 2001. John also sits on the Board of 
Advisors for Team Fishel and Capital University. 

B.S. Capital University, 1980 
M.B.A. Capital University, 1985 
Workingman's PhD, 33 Years of Service 

Randy Blair, Executive Vice President & Chief Operating Officer 

Randy joined Team Fishel in June 1976 as a laborer in Dayton, Ohio. He 
was promoted to several positions including Foreman, Supervisor, and Area 
Manager. ln April 1998, Randy was promoted to Vice President Central 
Region. ln January 2009, Randy was promoted to Executive VP and Chief 
Operating Officer. 

Workingman's PHO, 39 Years of Service 

Scott Hornberger, Vice President, Midwest Region 

Scott joined Team Fishel in June 1975 as a laborer in the Dayton, Ohio 
area. He was promoted to Operator, Foreman and Supervisor before being 
named Columbus Area Manager in 1989. ln April 1998, Scott was 
promoted to the office of Vice President, Midwest Region. 

Workingman's PHO, 40 Years of Service 



Bill Pauley, Vice President, Western Region 
Bill joined Team Fishel in 1976 as a laborer in our Cincinnati, OH office. He 
was quickly promoted to Operator, Foreman and then transferred to 
Phoenix, Arizona as the Supervisor and subsequently Area Manager. ln 
April 1998, Bill was promoted to his current position of Vice President, 
Western Region. ln 2005, Bill was awarded the NUCA Ditch Digger of the 
Year award for the State of Arizona. 

Workingman's PHD, 39 Years of Service 

Paul Riewe, Vice President & Chief Financial Officer 
Paul joined Team Fishel in December 1991 as Corporate Controller. His 
responsibilities include finance, accounting, purchasing, information systems 
and risk management. Paul was promoted to Vice President and Chief 
Financial Officer in January 2001. Prior to joining Team Fishel, Paul worked 
for Deloitte for 6 years. 

B.A. Ohio State University, 1985 
M.B.A. Ohio State University, Fisher College of Business, 2000 
Workingman's PHD, 24 Years of Service 

Scott Keeler, Vice President, Central Region 
Scott joined Team Fishel in August 1994 as a Safety Coordinator for the 
Southeast Region in Atlanta. He has served as a Division Manager for the 
Denver Operations; Supervisor, Estimator, Director of Business 
Development in Dallas, and Area Manager in Indiana. He was promoted to 
Vice President of Florida in June 2004 and VP Central Region in 2009. 
Scott also manages Team Power Group, an operating subsidiary of The 
Fishel Company. 

B.S. Miami University, 1993 
Workingman's PHD, 21 Years of Service 

Vance Mauldin, Vice President, Southeast Region 

Vance joined Team Fishel in May 1993 as a Supervisor in Georgia. He later 
moved to Nashville, Tennessee as a Project Manager before relocating to 
Central Florida. ln 1998, Vance was promoted to Division Manager and 
Area Manager in 1999. He was promoted to his Regional Manager of 
Florida in 2001 and received the Gray Eagle Award for Outstanding 
Performance and Leadership Development. In 201 O, Vance again received 
the Gray Eagle Award. 

Workingman's PHD, 21 Years of Service 

Ken Katz, Vice President, Low Voltage Technology Solutions Group 
Ken joined Team Fishel in March 2001 as the Director of Information 
Services. Ken is currently responsible for managing the Kentucky 
Operations, Low Voltage Technology Solutions Group, Columbus FiberNet, 
MetroDuct Systems, and Dublink Development, LLC. Ken also sits on the 
board of advisors for the American Red Cross of Greater Columbus. 

B.S. Ohio State University, 1989 



Fiber Network 
Services 

Over the last 80 years, Team Fishel has become a standard for quality 
construction services for the broadband communications industry. With our 
focus on developing high performance Teammates and our commitment to 
deliver best value solutions for our telecom and cable TV Customers, Team 
Fishel has built long-standing relationships with the leaders in the industry. 

From preliminary route selection for fiber backbone rings and last mile lateral 
extensions to feasibility studies and cost modelling, we have partnered with 
our Customers to help them provide complete network solutions for their 
broadband subscribers and commercial end users. From conceptual design 
to network construction, cable installation, and on-going maintenance, Team 
Fishel is the best choice for the lowest total cost solution 

Our service capabilities include: 
• Underground conduit construction 
• Aerial cable placement & pole setting 
• Fiber-to-the Home Networks 
• Conduit Rodding, cleaning and cable pulling 
• Fiber optic cable installation and splicing 
• Plowed, trenched cable 
• Manhole/handhole placement 
• Directional drilling / case boring 

Partial Client List 

• AT&T Communications 
• Brighthouse Networks 
• Calaveras Telephone 
• Centurylink 
• City of Dublin, Ohio 
• Cox Communications 
• Crown Castle USA 
• Eastern New Mexico Rural Plateau Telecommunications 
• ExteNet Systems 
• Fiberlight Communications 
• Lightower Communications 
• Insight Communications 
• La Jicarita Telephone 
• Level (3) Communications 
• Louisville Metro Government 
• Penasco Valley Telecommunications 
• Smart City Telecom 
• Southeastern Indiana Telephone 
• San Carlos Apache Telecommunications 
• Time Warner Cable 
• Towercloud 
• Verizon Business 
• Verizon Wireless 
• Zayo Group 



Electric 
Transmission & 

Distribution 
Services 
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Over the last 50 years, Team Fishel has helped our electrical utility 
Customers drive cost out of their business. Today, we offer complete turnkey 
services from installations and terminations to cable replacement and 
emergency maintenance and repair. 

Underground Residential Distribution 
• Subdivision new construction 
• Primary and secondary extensions 
• Cable section replacement for faulty circuits in complete subdivisions 
• 3-phase manhole and conduit installations/road bores 
• Maintenance & Repair 

• Equipment relocation 
• Splice pit excavation / backfill 

Raising / lowering URD equipment 
• Cable relocations 
• Pole install/ removal 

Overhead Transmission & Distribution Services 
• Installations 
• Terminations 
• Maintenance 

Partial Client List 

• Alabama Power 
• American Electric Power 
• Arizona Public Service Company 
• Arkansas Valley Electric Cooperative 
• Baltimore Gas & Electric 
• Blattner Energy/ Lonestar Electric 
• Brazos Electric Cooperative 
• Centerpoint Energy 
• Dayton Power & Light 
• Dominion Virginia Power 
• Entergy 
• First Electric Cooperative 
• Garland Power & Light 
• LG&E Energy 
• M&A Electric Power Cooperative 
• National Grid 
• NV Energy 
• Ouachita Electric 
• Oklahoma Gas & Electric 
• Ozarks Electric 
• Tampa Electric 
• Western Farmers Electric Cooperative 



Natural Gas 
Distribution 

Services 

Team Fishel has been performing turnkey natural gas distribution work for 
more than 50 years. We have the tools, talent, and technical expertise to 
provide solutions for your toughest gas line distribution challenge whether it is 
for new construction or a move to accommodate new facilities. 

We specialize in: 
• Full scope rlP.sion, P.noinP.P.rino. construction and maiotenance 
• Distribution gas line work ... steel or plastic 
• Low and high pressure steel or plastic 
• Hot TAPS, live tie-ins and residential service installation 
• Relocation of gas line to accommodate road projects 
• Installation and maintenance of metering systems 
• Leak detection and encapsulation 
• Certified welding 
• Hydrostatic testing 
• Directional boring, pipe pushing and tunneling 
• 24-hour emergency repair 

Our Gas Designers perform up-front meetings with land developers to 
determine gas use requirements, and develop detailed plans showing routing 
for new main gas lines and services. If new easements are necessary, right 
of-way services are provided from one of the largest right-of-way groups in 
the industry. With 100% of Team Fishel's right-of-way agents being certified 
by the International Right-of-Way Association (IRWA), our Customers know 
that their right-of-way needs are professionally handled. 

Partial Client List 
• Atmos Energy 
• Centerpoint Energy 
• Columbia Energy/ Nisource 
• LG&E Energy 
• Oklahoma Gas & Electric 
• Vectren Energy 
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Low Voltage 
Technology 

Solutions 

Team Fishel provides enterprise-wide, low voltage solutions including 
structured cabling systems, data center infrastructure and equipment 
installation, wireless networks and building security & automation. We 
have installed more than 16,000 communications networks for Customers 
in the healthcare, financial, education, manufacturing, logistics and 
government sectors. 

Network Design & Consulting: 

• Network Feasibility Studies 
• Fiber Asset Management 
• Structured Cabling Systems 
• Local and Wide Area Networks 
• Wireless Networks 
• Security, Access Control, & Video Surveillance 

Network Installation Services: 

• Structured Cabling Systems 
• Copper & Fiber Optic Splicing 
• Wireless Access Point Installation 

Network Maintenance and Repair Services: 

• Grounding & Bonding 
• Testing & Troubleshooting 
• Emergency Restoration 

Certified Value Added Resellers for: 

• Belden 
• Commscope SYSTI MAX & Uniprise 
• Corning Cabling Systems 
• Legrand Ortronics 
• Leviton 
• Panduit 
• Nexans Berktek OASIS 
• TE Connectivity 
• Honeywell 
• Bosch 

Markets Served: 

• Local, State, and Federal Government Agencies 
• Colleges, Universities and Higher Education Research Institutions 
• Manufacturing & Industrial Facilities 
• Banking, Insurance & Financial Institutions 
• Hospitals & Healthcare Providers 
• Supply Chain Management /Transportation/ Logistics 

Industry Certifications: 

• BICSI Registered Communications Distributor Designers (RCDD) 



Utility Design & 
Engineering 

Services 
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Team Fishel's Professional Services Group identifies, develops, and 
incorporates engineering solutions for the telecommunications, electric, and 
gas industries. We provide franchise acquisition for communication service 
providers, GPS surveying for base mapping, route selection/verification, field 
engineering, computer-aided design for preparation of pre-construction 
drawings, right-of-way acquisition, permitting, pre-construction staking and 
utility locating. 

Design & Engineering 

• Route feasibility for aerial or underground construction in rural, urban or 
suburban environments 

• Research the availability of lease, or purchase 
of existing conduit or dark fiber facilities 

• Route selection and field engineering 
• Utility relocation and design (government mandate) 
• Joint use services and make-ready design recommendations 
• Project management, scheduling and status reporting 
• RFP preparation 
• Site survey/ preliminary design 
• Municipal and civil representation to accomplish customer goals 

Right-of-Way Acquisition 
• Plan review 
• Utility and title research 
• Property valuations 
• Document preparation 
• Negotiations and acquisition 
• Complete permit procurement services 
• Due diligence studies 
• Site acquisitions 

Computer Aided Design (CAD) and Design Services 

• AutoCAD, Civil3D, and Micro-Station 
• Prepare utility design prints for construction 
• Erosion control plans 
• Easement exhibits and plats 
• Permit prints and Traffic Control plans 
• As-built documentation and manhole details 

Survey / Land Services 

• Registered Surveyors. 
• GPS surveying 
• Utility easement surveys 
• Topographical surveys 
• Construction staking 
• Right of Way surveys 
• ALT A, ASCM Surveys 



Emergency 
Response & Storm 

Restoration 

After a natural disaster, it is important to bring the community back to normal 
as soon as possible. Our electric utility Customers depend on Team Fishel to 
respond quickly when catastrophe strikes. We have a mobile pool of over 
200 Teammates and equipment that stretches from Virginia to the California 
coastline enabling our crews to begin restoring services to the affected areas 
almost immediately. 

Whether it's electric lines and poles devastated by hurricane winds along the 
coast or overhead distribution lines snapped under the weight of ice in the 
Midwest, our emergency responders are standing-by and ready to be on 
location in most cases within 24 to 48 hours. 

Once on site, Team Fishel establishes a command center to act as a liaison 
between our Customer and our field crews. Working closely with our 
Customer contacts and local authorities, the command center coordinates the 
repair schedule, procures supplies for our crews, and provides daily updates 
on the status of the repairs. This coordinated effort helps our crews work 
safely and efficiently in often chaotic and dangerous conditions. 

Master Service Agreements for Emergency Restoration: 

• American Electric Power 
• Baltimore Gas & Electric 
• Centerpoint Energy 
• Duke Energy 
• Entergy 
• Florida Power & Light 
• Louisville Gas & Electric 
• Pearl River Valley EMC 
• Progress Energy 
• Southern Company 
• Tampa Electric 
• Southwest Louisiana Electric Membership Cooperative 
• SECO 
• Westar Energy 
• Western Famers Electric Cooperative 
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Team Fishel treats safety as a profit center. We measure every truck 
accident, job damage, and Teammate injury to track the success of our safety 
program. By reducing incidents on the job, we are able to increase 
productivity and reduce unnecessary downtime on the job so that we can 
reduce our costs and help our customers drive cost out of their business. 

The safety and health of every Teammate, visitor and member of the public 
are of prime importance to Team Fishel and its management team. The 
Company and its Officers are committed to safe design, construction, and 
operation with emphasis on the prevention of accidents and injuries. 

All of our Teammates attend regular safety training classes and a competent 
person will always be on the job site. Safety is monitored daily by our full-time 
safety coordinators with field checks for safety compliance involving shoring, 
hard hats, vests, steel plates, and barricades. 

Weekly tailgate safety meetings are held with all Teammates, and 
subcontractors. Tailgate meeting sheets are signed by all attendees, and if 
desired, a copy is given to our Customers. Man-hours worked with and 
without accidents are also tracked and copied to the customer. The 
prevention of accidents, injuries and occupational illnesses is good business. 

All injuries and occupational illnesses can be prevented. 
Each manager and supervisor is responsible for administering the 
accident prevention program and will be evaluated accordingly. 
Each Teammate must follow safe work practices and methods for 
himself/herself, their fellow Teammates, and members of the public. 
Safety performance reviews must be a continuing process. 
Training is an essential element for a safe work site. 
Injuries, unsafe practices and incidents, and near misses with injury 
potential must be investigated. 

Team Fishel trains all our laborers, crew leaders, operators, foremen, and 
supervisors on the proper safety and installation techniques to ensure a safe 
worksite. We pride ourselves on our safety record and believe that it starts 
first with proper training. Following are a few of the Safety Training classes 
and certifications that we have in place: 

• First Aid/ CPR 
• Confined Space Competent Person 
• Excavations - Competent Person 
• Commercial Driver Training 
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••• Administrative Co. 

January 3, 2019 

Funding Commitment Decision Letter 
Funding Year 2018 

Contact Information: 
Stephanie Nicely 
GRAND CANYON UNIF SCHOOL DIST 
100 BOULDER ST 
GRAND CANYON, AZ 86023 
stephanie@nicelydoneconsulting.com 

FCC Form 471: 181034007 

BEN: 143156 
Wave: 39 
Application Nickname: 18-GCUSD-IA 

Totals 

Total Committed I $5,122,980.33 

What is in this letter? 
Thank you for submitting your application for Funding Year 2018 Schools and Libraries Program 
(E-rate) funding. Attached to this letter, you will find the funding statuses for the FCC Form(s) 471, 
Services Ordered and Certification Form, that you submitted and referenced above. 

The Universal Service Administrative Company (USAC) is providing this information to both the 
applicant(s) and the service provider(s) so that all parties are aware of the post-commitment changes 
related to their funding requests and can work together to complete the funding process for these 
requests. 

Next Steps 
1. Work with your service provider(s) to determine if your bills will be discounted or if you will request 

reimbursement from USAC after paying the full cost for the services you receive. 

2. Review the Children's Internet Protection Act (CIPA) requirements and file the FCC Form 486 (Service 
Confirmation and CIPA Certification Form). The deadline to submit this form is 120 days from the 
date of this letter or from the service start date (whichever is later). 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST FCC Form 471: 181034007 
BEN: 143156 Wave: 39 

3. Invoice USAC 
If you (the applicant) are invoicing USAC: You must pay your service provider(s) the 
full cost for the services you receive and file the FCC Form 472, the Billed Entity Applicant 
Reimbursement (BEAR) Form, to invoice USAC for reimbursement of the discounted amount. 

If your service provider(s) is invoicing USAC: The service provider(s) must provide 
services, bill the applicant for the non-discounted share, and file the FCC Form 474, the 
Service Provider Invoice (SPI) form, to invoice USAC for reimbursement for the discounted 
portion of costs. Every funding year, service providers must file an FCC Form 473, the 
Service Provider Annual Certification Form, to be able to submit invoices and to receive 
disbursements. 

To receive an invoice deadline extension, the applicant or service provider must request 
an extension on or before the last date to invoice. If you anticipate, for any reason, that 
invoices cannot be filed on time, USAC will grant a one-time, 120-day invoice deadline 
extension if timely requested. 

How to Appeal or Request a Waiver of a Decision 
You can appeal or request a waiver of a decision in this letter within 60 calendar days of the date of this 
letter. Failure to meet this deadline will result in an automatic dismissal of your appeal or waiver request. 

Note: The Federal Communications Commission (FCC) will not accept appeals of USAC decisions that 
have not first been appealed to USAC. However, if you are seeking a waiver of E-rate program rules, you 
must submit your request to the FCC and not to USAC. USAC is not able to waive the E-rate program 
rules. 

To submit your appeal to USAC, visit the Appeals section in the E-rate Productivity Center (EPC) 
and provide the required information. USAC will reply to your appeal submissions to confirm receipt. 
Visit USAC's website for additional information on submitting an appeal to USAC, including step-by 
step instructions. 

To request a waiver of the FCC's rules, please submit it to the FCC in proceeding number 
CC Docket No. 02-6 using the Electronic Comment Filing System (ECFS). Include your contact 
information, a statement that your filing is a waiver request, identifying information, the FCC rule(s) for 
which you are seeking a waiver, a full description of the relevant facts that you believe support your 
waiver request and any related relief, and any supporting documentation. 

For appeals to USAC or to the FCC, be sure to keep a copy of your entire appeal, including any 
correspondence and documentation, and provide a copy to the affected service provider(s). 

January 3, 2019 2 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST FCC Form 471: 181034007 
BEN: 143156 Wave: 39 

Obligation to Pay Non-Discount Portion 
Applicants are required to pay the non-discount portion of the cost of the eligible products and/or services 
to their service providers. Service providers are required to bill applicants for the non-discount portion 
of costs for the eligible products and/or services. The FCC stated that requiring applicants to pay the 
non-discounted share of costs ensures efficiency and accountability in the program. If using the BEAR 
invoicing method, the applicant must pay the service provider in full (the non-discount plus discount 
portion) before seeking reimbursement from USAC. If using the SPI invoicing method, the service 
provider must first bill the applicant before invoicing USAC. 

Notice on Rules and Funds Availability 
The applicants' receipt of funding commitments is contingent on their compliance with all statutory, 
regulatory, and procedural requirements of the Schools and Libraries Program and the FCC's rules. 
Applicants who have received funding commitments continue to be subject to audits and other reviews 
that USAC and/or the FCC may undertake to assure that committed funds are being used in accordance 
with such requirements. USAC may be required to reduce or cancel funding commitments that were not 
issued in accordance with such requirements, whether due to action or inaction of USAC, the applicant, or 
the service provider. USAC, and other appropriate authorities (including but not limited to the FCC), may 
pursue enforcement actions and other means of recourse to collect improperly disbursed funds. 

January 3, 2019 3 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST FCC Form 471: 181034007 
BEN: 143156 Wave: 39 

Funding Commitment Decision Overview 
Funding Year 2018 

Application Comments for FCC Form 471: #181034007 
The applicant did not submit any RAL corrections. 

Funding Commitment Decision Overview 

Funding Request Service Provider Name Amount Amount Status 
Number (FRN) Requested Committed 

1899065544 Commnet AZ, LLC $5,094, 180.33 $5,094,180.33 Funded 

1899065545 Commnet AZ, LLC $28,800.00 $28,800.00 Funded 

January 3, 2019 4 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST FCC Form 471: 181034007 
BEN: 143156 Wave: 39 

FRN Service Type Status 
1899065544 Data Transmission and/or Internet Funded 

Access 

Dollars Committed 

Monthly Cost One-time Cost 

Months of Service 12 

Total Eligible Recurring Charges $0.00 Total Eligible One Time Charges $5,660,200.3 
7 

Total Pre-discount Charges $5,660,200.37 

Discount Rate 90.00% 

Committed Amount $5,094,180.33 

Dates 

Service Start Date 7/1/2018 

Contract Expiration Date 6/30/2023 

Contract Award Date 3/17/2018 

Service Delivery Deadline 6/30/2019 

Expiration Date (All Extensions) 

Service Provider and Contract Information 

Service Provider Commnet AZ., LLC 

SPIN (498ID) 143050194 

Contract Number 18-01 A 

Account Number 

Establishing FCC Form 470 180016780 

Consultant Information 

Consultant Name 

Consultant's Employer 

CRN 

Funding Commitment Decision Comments 

MR1: Approved as submitted. 

January 3, 2019 5 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST FCC Form 471: 181034007 
BEN: 143156 Wave: 39 

FRN Service Type Status 
1899065545 Data Transmission and/or Internet Funded 

Access 

Dollars Committed 

Monthly Cost One-time Cost 

Months of Service 12 

Total Eligible Recurring Charges $36,000.00 Total Eligible One Time Charges $0.00 

Total Pre-discount Charges $36,000.00 

Discount Rate 80.00% 

Committed Amount $28,800.00 

Dates 

Service Start Date 7/1/2018 

Contract Expiration Date 6/30/2023 

Contract Award Date 3/17/2018 

Service Delivery Deadline 6/30/2019 

Expiration Date (All Extensions) 

Service Provider and Contract Information 

Service Provider Commnet AZ, LLC 

SPIN (498ID) 143050194 

Contract Number 18-01 A 

Account Number 

Establishing FCC Form 470 180016780 

Consultant Information 

Consultant Name 

Consultant's Employer 

CRN 

Funding Commitment Decision Comments 

MR1: Approved as submitted. 

January 3, 2019 6 
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Form 500 Funding Commitment Adjustment 

Request Form 



Records FCC Forms 500 

18-GCUSD-1899065544 - #133230 
ihi1MM Associated FRNs Review Inquiries News Related Actions 

• ln-Review Outreach Wave Ready Committed 

Funding Commitment Adjustment Request Form 

v FCC Form 500 Details 
View Status(-) 

Status Your application is under review. 

Funding Year 2018 

v Main Contact 
Name Derrick Tutt 

Phone Number 928-638-2461 

vService Delivery Extension Request 

FRN T Application 
Number 

1899065544 181034007 

Application 
Nickname 

18-GCUSD-IA 

FRN Nickname 

18-GCUSD-SC 

Submitting Organization GRAND CANYON UNIF SCHOOL DIST 
(BEN: 143156) 

Created By Stephanie Nicely 

Created On 2/19/2019 7:42 PM MST 

Category of 
Service 

Email dtutt@grandcanyonschool.org 

SPIN SPIN Name 

Category 1 143050194 Comm net AZ, LLC 

v Service Provider Questions 
Was the service provider unable to complete delivery and installation for reasons beyond their control? 

Was the service provider unwilling to complete delivery and installation after USAC withheld payment for more than 60 days on an invoice for those services? 

View Supporting Documentation(-) 

v Supporting Documentation 

Document ID Document Description Upload Stage Uploaded By Uploaded On 

50720 
GCUSD_Commnet_lA_ 18- 
23_CS.pdf 

Contract with anticipated 
construction timeline. Intake Stephanie Nicely 2/8/2019 9:45 AM MST 

DOWNLOAD AND PRINT 
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E-Rate Information Request 



18-GCUSD-1899065544 - #133230 

Pending Inquiries 

Re 
ad 

No 
tic 
e Name Outreach 

Type 

No Pending Inquiries. 

vSubmitted Inquiries 

Name Outreach Type Answered By 

FCC Form 500 

Assigned 
By Title 

E-Rate Information Request Stephanie Nicely 

Phone# Assigned 
Date l 

Assigned Date l 

Due Date 

2/21/2019 7:09 AM MST 

Extn. Status 

Answered Date 

2/23/2019 6:19 PM MST 

FCC Form 500 

Issue 

USAC's Client Operations team is currently reviewing your Implementation {Service Delivery) Extension request, and we have identified an issue that we need 
you to help us resolve. 

What is the issue? 
ln your request for an implementation {service delivery) extension on the FCC Form 500, you indicated "The service provider was unable to complete delivery 
and installation for reasons beyond the service provider's control." This is an issue because additional information regarding the circumstances that were 
beyond the service provider's control is required. 

Question(s) 

This page will timeout after an extended period of inactivity. Please periodically save your work using the 'Save & Close' button below. You may then use your browser's 'Back' 
button to return to your work. 

Your response to Client Operations' questions: 

# Question Response 

Please describe in detail the circumstances that were beyond the 
service provider's control. 

2 

If you would like to provide any additional information about 
these issues that have not been addressed above: 

Use the text box to type information, or upload additional 
documentation using the "Browse" button. 

This project was expected to require 24 months to complete 
from the start, as indicated in the original proposal. The lengths 
of the fiber build - approximately 67 miles - combined with the 
remoteness of the location make this a difficult build under 
normal circumstances. Because the school is within a National 
Park {The Grand Canyon), various federal agencies must be 
involved - National Forest Service, National Park Service - in 
additional to the towns ofTusayan and Williams through which 
the fiber will run. Due to the cost to navigate of all of these 
requirements coupled with the uncertainty of E-Rate funding 
approval, none of these activities could begin before FCDL. The 
FCDL date is 1/3/2019. The Service Provider will endeavor to 
have the project complete and service delivered by their 
originally stated July 1, 2020 date but the 6 month delay in 
funding approval has made it impossible to meet the July 1, 2019 
completion deadline. 

Attached is the original quote that stated this would be a 24 
month build. 

Crimrnriet A7 RPsnnnsP tn (;rtJ<;rJ - Fin;il Corresponding Question • 



If you would like to provide any additional information about these is ... • 

I CLOSE I 
> Deactivated Inquiries 
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Universal Service 
Administrative Co . 

March 20, 2019 

Revised Funding Commitment Decision Letter 
Funding Year 2018 

Contact Information: 
Stephanie Nicely 
GRAND CANYON UNIF SCHOOL DIST 
100 BOULDER ST 
GRAND CANYON, AZ 86023 
stephanie@nicelydoneconsulting.com 

BEN: 143156 
Post Commitment Wave: 20 

Totals 

Original Commitment Amount $5,094,180.33 

Revised Commitment Amount $5,094,180.33 

What is in this letter? 
Thank you for submitting your post-commitment request for Funding Year 2018 Schools and 
Libraries Program (E-rate) funding. Attached to this letter, you will find the revised funding statuses 
and/or post commitment changes to the original Funding Commitment Decision Letter (FCDL) you 
received. Below are the changes that were made: 

• FCC Form 500 - Service Delivery Extension Request 

The Universal Service Administrative Company (USAC) is providing this information to both the 
applicant(s) and the service provider(s) so that all parties are aware of the post-commitment changes 
related to their funding requests and can work together to complete the funding process for these 
requests. 

Next Steps 
1. File the FCC Form 486, Service Confirmation and Children's Internet Protection Act (CIPA) 

Certification Form, for any FRNs included in this RFCDL, if you have not already done so. Please 
review the CIPA requirements and file the form(s). 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST 
BEN: 143156 
Post Commitment Wave: 20 

o If USAC approved funding on an FRN in your original FCDL, the deadline to submit the 
FCC Form 486 is 120 days from the date of the original FCDL or from the service start date 
(whichever is later). 

o If a new FRN was created for this RFCDL or funding was not approved on an FRN in your 
original FCDL but is approved in this RFCDL, the deadline to submit the FCC Form 486 is 
120 days from the date of this RF CDL or from the service start date (whichever is later). 

2. Invoice USAC, if you or your service provider have not already done so. Work with your service 
provider(s) to determine if your bills will be discounted or if you will request reimbursement from USAC 
after paying your bills in full. 

• If you (the applicant) are invoicing USAC: You must pay your service provider(s) the 
full cost for the services you receive and file the FCC Form 4 72. the Billed Entity Applicant 
Reimbursement (BEAR) Form. to invoice USAC for reimbursement of the discounted amount. 

• If your service provider(s) is invoicing USAC: The service provider(s) must provide services, 
bill the applicant for the non-discounted share, and file the FCC Form 474. the Service Provider 
Invoice (SPI) form, to invoice USAC for reimbursement for the discounted portion of costs. 
Every funding year, service providers must file an FCC Form 473, the Service Provider Annual 
Certification Form, to be able to submit invoices and to receive disbursements. 

• To receive an invoice deadline extension, the applicant or service provider must request an 
extension on or before the last date to invoice. If you anticipate, for any reason, that invoices 
cannot be filed on time, USAC will grant a one-time, 120-day invoice deadline extension if 
timely requested. 

How to Appeal or Request a Waiver of a Decision 
You can appeal or request a waiver of a decision in this letter within 60 calendar days of the date of this 
letter. Failure to meet this deadline will result in an automatic dismissal of your appeal or waiver request. 

Note: The Federal Communications Commission (FCC) will not accept appeals of USAC decisions that 
have not first been appealed to USAC. However, if you are seeking a waiver of E-rate program rules, you 
must submit your request to the FCC and not to USAC. USAC is not able to waive the E-rate program 
rules. 

To submit your appeal to USAC, visit the Appeals section in the E-rate Productivity Center (EPC) 
and provide the required information. USAC will reply to your appeal submissions to confirm receipt. 
Visit USAC's website for additional information on submitting an appeal to USAC, including step-by 
step instructions. 

\ 

To request a waiver of the FCC's rules or appeal USAC's appeal decision, please submit 
it to the FCC in proceeding number CC Docket No. 02-6 using the Electronic Comment Filing 
System (ECFS). Include your contact information, a statement that your filing is a waiver request, 

March 20, 2019 Revised 2 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST 
BEN: 143156 
Post Commitment Wave: 20 

identifying information, the FCC rule(s) for which you are seeking a waiver, a full description of the 
relevant facts that you believe support your waiver request and any related relief, and any supporting 
documentation. 

For appeals to USAC or to the FCC, be sure to keep a copy of your entire appeal, including any 
correspondence and documentation, and provide a copy to the affected service provider(s). 

Obligation to Pay Non-Discount Portion 
Applicants are required to pay the non-discount portion of the cost of the eligible products and/or services 
to their service providers. Service providers are required to bill applicants for the non-discount portion 
of costs for the eligible products and/or services. The FCC stated that requiring applicants to pay the 
non-discounted share of costs ensures efficiency and accountability in the program. If using the BEAR 
invoicing method, the applicant must pay the service provider in full (the non-discount plus discount 
portion) before seeking reimbursement from USAC. If using the SPI invoicing method, the service 
provider must first bill the applicant before invoicing USAC. 

Notice on Rules and Funds Availability 
The applicants' receipt of funding commitments is contingent on their compliance with all statutory, 
regulatory, and procedural requirements of the Schools and Libraries Program and the FCC's rules. 
Applicants who have received funding commitments continue to be subject to audits and other reviews 
that USAC and/or the FCC may undertake periodically to assure that funds that have been committed are 
being used in accordance with such requirements. USAC may be required to reduce or cancel funding 
commitments that were not issued in accordance with such requirements, whether due to action or 
inaction, including but not limited to that by USAC, the applicant, or the service provider. USAC, and other 
appropriate authorities (including but not limited to the FCC), may pursue enforcement actions and other 
means of recourse to collect improperly disbursed funds. 

March 20, 2019 Revised 3 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST 
BEN: 143156 
Post Commitment Wave: 20 

Revised Funding Commitment Decision Overview 
Funding Year 2018 

Funding 
Service Provider Revised Request Request Type 

Committed 
Review Status 

Number (FRN) 
Name 

FCC Form 500 - 
1899065544 Commnet AZ., LLC Service Delivery $5,094, 180.33 Denied 

Extension Request 

March 20, 2019 Revised 4 
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BEN Name: GRAND CANYON UNIF SCHOOL DIST 

BEN: 143156 

Post Commitment Wave: 20 

Post Commitment Request Number: 
Post Commitment Request Type: 

Post Commitment Decision: 
133230 

FCC Form 500 - Service Delivery 
Denied 

Extension Request 

FRN: 
Service Type: 

Original Status: Revised Status: 
1899065544 

Data Transmission and/or Internet 
Funded Funded 

Access 

FCC Form 471: 181034007 

Dollars Committed 

Monthly Cost One-Time Cost 

Months of Service 12 

Total Eligible Recurring Charges $0.00 Total Eligible One Time Charges $5,660,200.3 
7 

Total Pre-Discount Charges $5,660,200.37 

Discount Rate 90.00% 

Revised Committed Amount $5,094,180.33 

Dates 

Service Start Date 7/1/2018 

Contract Expiration Date 6/30/2023 
Contract Award Date 3/17/2018 
Service Delivery Deadline 6/30/2019 
Expiration Date (All Extensions) 

Service Provider and Contract Information 

Service Provider Commnet AZ, LLC 

SPIN (498ID) 143050194 
Contract Number 18-01 A 
Account Number 

Establishing FCC Form 470 180016780 

Consultant Information 
Consultant Name 

Consultant's Employer 

CRN 

Revised Funding Commitment Decision Comments: 

I Post Commitment Rationale: 
Per the FCC decision in the Second E-rate Modernization order, applicants may receive up to a one-year extension 

to complete special construction and use the fiber if they can demonstrate that construction was unavoidably delayed. 

This FCC rule does not allow approval for the reason submitted. 

March 20, 2019 Revised 5 
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Appeal_GCUSD_2018_Form 500 133230 - #134830 4/17/19, 8:20 PM 

Records Appeals 

Appeal_GCUSD_2018_Form 500 133230 - #134830 
1+;.¡,;;.1 Associated FRNs 

ln-Review 

vAppeal Information 
View Status(-) 

Review Inquiries News Related Actions 

Outreach Wave Ready Committed 

Status Your application is under review. 

Funding Year 2018 

Submitting Organization GRAND CANYON UNIF SCHOOL DIST 
(BEN: 143156) 

Created By Nicely Done Consulting NDC 

Created On 4/17/2019 8:19 PM MST 

v Main Contact 
Name Ernest Nicely 

Phone Number 623-780-5737 

Email ej@nicelydoneconsulting.com 

vNarrative 

FCC Form 500 # 133230 was submitted on 2/19/2019 to extend the service delivery deadline for FRN 1899065544 which is to provide fiber Internet service to the 
Grand Canyon Unified School District, located in the Grand Canyon, Arizona. 

There are many factors contributing to the need for an extension of the delivery deadline but the primary factor is the late FCDL of 1/3/2019. Because of the high 
cost of the project no work could begin until after Funding Approval and 6 months is not enough time to deliver fiber to the Grand Canyon. 

Per the USAC website - FAQs: Eligible Fiber Services, Question #7 - https://www.usac.org/sl/about/faqs/faqs-fiber.aspx 

A7: Applicants may request a one-year extension to complete special construction and light the fiber (or use the self-provisioned network if another technology is 
employed), if the applicant can demonstrate that construction was unavoidably delayed due to weather or other reasons. Examples of circumstances that may be an 
unavoidable delay include: 

- Unforeseen weather event or pattern resulting in saturated or frozen ground that prevents the work from occurring; 
- Occurrence of a natural disaster; 
- Scheduled delivery of required plant components does not arrive; 
- USAC issues an FCDL too late for the applicant to complete special construction and light the associated fiber by the end of the funding year; 
- Another unforeseeable, unavoidable event. 

Even if no other factors are considered, the late FCDL alone is reason enough to extend the service delivery deadline for FRN 1899065544, per USAC policy. 

Please extend the deadline to June 30, 2020 to allow the district to utilize the E-Rate and State Matching funds that were originally approved. This school district has 
been unable to acquire more than 1 O Mbps Internet service to support 300 students until now. To decline this funding now, after having already approving it in full, 
because of the delayed review process would be unfair to the district and its students. 

vAppeal Details 
Decision appealed by applicant Revised Funding Commitment Decision Letter 

If you wish to modify or cancel your appeal, or, if you have any questions about your appeal, please 
contact the E-rate Program's Client Service Bureau (CSB) at (888) 203-81 OO. 
View Supporting Documentation(-) 

vSupporting Documentation 

Document ID 

53965 

53967 

Document Description Upload Stage Uploaded By Uploaded On 

18-GCUSD-1899065544 - Form 500 submission in Intake Nicely Done Consulting 4/17/2019 8:20 PM MST 
#133230.pdf portal NDC 

GRAND CANYON UNIF 
SCHOOL DIST Funding FCDL for Application Intake 

Nicely Done Consulting 4/17/2019 8:20 PM MST 
Commitment Decision 181034007 NDC 
I pftpr IA. nrlf 

https://portal.usac.org/suite/tempo/records/item/lQBDUvg2DtnG8p1 ... Pkilujo9z7G24o5uk2vbmluOj4uO0ArKW8nPrlTq1bo_bK5K9XQ/view/summary Page 1 of 2 



Appeal_GCUSD_2018_Form 500 133230 - #134830 4/17/19, 8:20 PM 

53966 

GRAND CANYON UNIF 
SCHOOL DIST Revised 
Funding Commitment 
Decision Letter.pdf 

RFCDL - Denial of 
Extension Request 

Intake 
Nicely Done Consulting 
NDC 

4/17/2019 8:20 PM MST 

h tt ps: // porta I. usa e. o rg/ su it e/temp o/reco rd s/ite m/I Q BD U vg 2 Dtn GS p1 ... Pk i I ujo9z 7 G 2 4o 5 u k 2v b m Lu O j 4 uO O A rKW 8 n Pr IT q 1 bo_b K 5 K 9X Q/v iew /summ a ry Page 2 of 2 
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Grand Canyon Unified School District# 4 
Box 519 -100 Boulder Street 

Grand Canyon, AZ 86023 
Phone: 928-638-2461 • Fax: 928-638-2045 

June 6, 2019 

USAC 
Schools and Libraries Division - Correspondence Unit 

Re: Billed Entity: Grand Canyon Unified School District 
Billed Entity Number (BEN): 143156 
Funding Year: 2018 
471 Application Number: 181034007 
FRN: 1899065544 
FCDL Date: 01/03/2019 

Supporting Documentation for Appeal# 134830 
Request for Extension of Service Delivery Deadline 

To Whom lt May Concern: 

The Grand Canyon Unified School District requests an extension of the Service Delivery Deadline for 
FY 2018 Funding Request Number 1899065544. Construction of the fiber network has been 
unavoidably delayed due to reasons and circumstances beyond the control of the district and the 
service provider (Commnet AZ, LLC). According to USAC rules: 

Applicants may request a one-year extension to complete special construction and light the fiber 
( or use the self-provisioned network if another technology is employed), if the applicant can 
demonstrate that construction was unavoidably delayed due to weather or other reasons. Examples 
of circumstances that may be an unavoidable delay include: 

• Unforeseen weather event or pattern resulting in saturated or frozen ground that prevents 
the work from occurring; 

• Occurrence of a natural disaster; 

• Scheduled delivery of requìred plant components does not arrive; 

• USAC issues an FCDL too late for the applicant to complete special construction and light the 
associated fiber by the end of the funding year; 

• Another unforeseeable, unavoidable event 



This particular project has been delayed due to multiple unforeseeable events and weather that 
have affected the national park system and the Grand Canyon National Park, in particular, and the 
issuance of a late FCDL. For the reasons outlined below, Grand Canyon Unified School District 
respectfully requests that USAC extend the Service Delivery Deadline to June 30, 2020 to allow 
Commnet AZ to complete the installation and receive its committed E-Rate and Arizona State 
Matching Funds. 

BACKGROUND 
The Grand Canyon Unified School District is located in Grand Canyon Village within the Grand 
Canyon National Park and Kaìbab National Forest The district consists of two schools, including a 
High School, and approximately 300 students. GCUSD is the only K-12 school district in the country 
to reside within a national park. 

Due to the fact that the district is in a remote national forest, in the middle of a national park, the 
school district has been unable to obtain more than 10.SMbps Internet Service via bundled Tls. The 
National Park Service has also prohibited the construction of any structures to support microwave 
broadband services. The nearest town, Tusayan, is 6.5 miles away and also experiences a similar 
shortage of bandwidth options. The nearest town with any Internet service to speak of is Williams 
which is 60 miles away. 

Grand Canyon Unified School District is currently using a bundled Tl service to achieve 10.SMbps 
of Internet service. With 300 students that allows for an average of approximately 35Kbps per 
student, nearly 1/30th of the stated FCC bandwidth goal of lMbps per student And at more than 
$43K per year the district is paying more than $4,000 per Mb before E-Rate, 100 times the national 
average. 

ln FY2018, Grand Canyon Unified School District applied for and obtained E-Rate funding for a 67- 
mile fiber build from Williams to the school district. The district also received $566,020 in state 
funds and corresponding matching funds from USAC. Together, the district would receive the 
$5,660,200 necessary to fund the project The deadline for completion of the network is June 30, 
2019. Because of the high cost for the construction neither the district nor the service provider 
could afford to begin the project until receiving E-Rate funding approval. 

UNFORESEEABLE OR UNAVOIDABLE EVENT 
The district and service provider have experienced unforeseeable and unavoidable events. As is 
widely known, the United States Federal Government shutdown from December 22, 2018 to 
January 25, 2019, the longest shutdown in history. Only employees in critical positions continued 
working which did not include Permitting and Right of Way Operations. The remaining park 
workforce was not available to assist the district with its fiber project. During the closure and for at 
least 45 days after reopening, all federal agency efforts were directed towards dealing with the 
backlog of work and requests. The district was informed that all items in process would be 
completed by order of reception, not by order of importance. This drastically curtailed any progress 
and forced the Grand Canyon Unified School District's E-Rate project to be placed on hold and lose 
valuable time towards completion. ln addition to the park closure, the National Forest Service was 



also shut-down. Because eighty percent of the distance to the Grand Canyon School District is 
located inside National Forest, the closure of the Forest Service also became a critical issue and has 
caused major time loss in the project With these government closures we are only now beginning 
to receive the needed approvals in order to begin construction. 

Prior to the Government shutdown, in October 2018, the park superintendent was placed under 
investigation for workplace violations. After the five-month investigation was concluded with no 
findings, the superintendent resigned her position in March of 2019. Since the start of the 
investigation the park has been led by interim superintendents, 10 interim superintendents in the 
eight months since the investigation began. Many of the acting superintendents were in that 
position for only two weeks. During this tumultuous period very little new business has begun. 
Decision making is at a standstill, especially decisions that may have long term effect, such as a fiber 
construction project 

UNFORESEEN WEATHER EVENT 
Northern Arizona and the Grand Canyon area have experienced extreme weather events during the 
Winter and Spring. Extreme weather and snowfall from severe storms that caused closures of 
portions of the road between Williams and Tusayan, which is the main path for this project And in 
February, Flagstaff, which is about 20 miles east of the Williams, experienced a single day record for 
snowfall during a 3-day blizzard which also affected the Grand Canyon, Williams and Tusayan. 
Continued poor weather during the Spring caused a rock slide, damaging the main water pipeline 
into the Grand Canyon. The extreme weather has increased the difficulty in reaching the break in 
order to begin the necessary repairs. The last five inches of snow fell on May 23, 2019. 

Each of these events has caused the National Park Services to focus mainly on emergency services 
and day to day operations. Coupled with the intermittent leadership at the superintendent level, 
virtually no decisions have been made regarding permitting or new construction projects. 

LATE FCDL 
The Funding Commitment Decision Letter, approving the funding, was received on January 3, 2019, 
more than six months into the funding year. The only guidance provided on USAC's website simply 
states that an extension can be granted if, USAC issues an FCDL too late for the applicant to complete 
special construction and light the associated fiber by the end of the funding year. We submit that, 
even under the most favorable circumstances, there is no possible way to construct and light a fiber 
optic connection to the Grand Canyon in six months' time. The service provider must negotiate with 
federal and state transportation departments, the power company, the railway, two different towns, 
the National Forest Service and National Park Service before any work can begin. And, again, 
because of the high cost of this project and the unpredictability of E-Rate approval, no work could 
begin until after funding approval was granted. 

Besides the obvious financial risk to the district and service provider, the US Forestry Service, 
National Park Service and Xanterra Rail Company would not allow the project to start without 
proper approved funding. The Standard Form 299 required for utility systems on federal lands 
requests a statement outlining the funding sources. Therefore, negotiations and engineering were 



stalled pending the FCDL. An estimated 649 poles needed to be placed or replaced along this route. 
Therefore, this delay has pushed out the construction ti meline past the end of the funding year. 

CONCLUSION 
For all of the reasons outlined above, the Grand Canyon Unified School District respectfully requests 
that the Service Delivery Deadline for Funding Request 1899065544 be extended to June 30, 2020. 
Granting this extension will allow the district to fully utilize the E-Rate and State funds as approved 
to provide its students with the bandwidth necessary to enable the digital learning experience 
required by today's curriculum. These schools, located in one of the most remote and grand 
locations in the country, have been severely underserved for years. This opportunity provided by 
E-Rate funding will bring this school district and the surrounding community up to the same 
standards available to most students throughout the country. 

Thank you for your consideration, 

Grand Canyon Unified School District #4 
100 Boulder Street 
Grand Canyon, AZ 86023 
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Totals 

Original Commitment Amount $5,094,180.33 

Revised Commitment Amount $5,094, 180.33 

What is in this letter? 
Thank you for submitting your post-commitment request for Funding Year 2018 Schools and 
Libraries Program (E-rate) funding. Attached to this letter, you will find the revised funding statuses 
and/or post commitment changes to the original Funding Commitment Decision Letter (FCDL) you 
received. Below are the changes that were made: 

• Appeals 

The Universal Service Administrative Company (USAC) is providing this information to both the 
applicant(s) and the service provider(s) so that all parties are aware of the post-commitment changes 
related to their funding requests and can work together to complete the funding process for these 
requests. 

Next Steps 
1. File the FCC Form 486, Service Confirmation and Children's Internet Protection Act (CIPA) 

Certification Form, for any FRNs included in this RFCDL, if you have not already done so. Please 
review the CIPA requirements and file the form(s). 
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o If USAC approved funding on an FRN in your original FCDL, the deadline to submit the 
FCC Form 486 is 120 days from the date of the original FCDL or from the service start date 
{whichever is later). 

o If a new FRN was created for this RFCDL or funding was not approved on an FRN in your 
original FCDL but is approved in this RFCDL, the deadline to submit the FCC Form 486 is 
120 days from the date of this RF CDL or from the service start date {whichever is later). 

2. Invoice USAC, if you or your service provider have not already done so. Work with your service 
provider(s) to determine if your bills will be discounted or if you will request reimbursement from USAC 
after paying your bills in full. 

• If you (the applicant) are invoicing USAC: You must pay your service provider(s) the 
full cost for the services you receive and file the FCC Form 472, the Billed Entity Applicant 
Reimbursement (BEAR) Form, to invoice USAC for reimbursement of the discounted amount. 

• If your service provider(s) is invoicing USAC: The service provider(s) must provide services, 
bill the applicant for the non-discounted share, and file the FCC Form 474, the Service Provider 
Invoice (SPI) form, to invoice USAC for reimbursement for the discounted portion of costs. 
Every funding year, service providers must file an FCC Form 473, the Service Provider Annual 
Certification Form, to be able to submit invoices and to receive disbursements. 

• To receive an invoice deadline extension, the applicant or service provider must request an 
extension on or before the last date to invoice. If you anticipate, for any reason, that invoices 
cannot be flied on time, USAC will grant a one-time, 120-day invoice deadline extension if 
timely requested. 

How to Appeal or Request a Waiver of a Decision 
You can appeal or request a waiver of a decision in this letter within 60 calendar days of the date of this 
letter. Failure to meet this deadline will result in an automatic dismissal of your appeal or waiver request. 

Note: The Federal Communications Commission (FCC) will not accept appeals of USAC decisions that 
have not first been appealed to USAC. However, if you are seeking a waiver of E-rate program rules, you 
must submit your request to the FCC and not to USAC. USAC is not able to waive the E-rate program 
rules. 

To submit your appeal to USAC, visit the Appeals section in the E-rate Productivity Center (EPC) 
and provide the required information. USAC will reply to your appeal submissions to confirm receipt. 
Visit USAC's website for additional information on submitting an appeal to USAC, including step-by 
step instructions. 

To request a waiver of the FCC's rules or appeal USAC's appeal decision, please submit 
it to the FCC in proceeding number CC Docket No. 02-6 using the Electronic Comment Filing 
System (ECFS). Include your contact information, a statement that your filing is a waiver request, 
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identifying information, the FCC rule(s) for which you are seeking a waiver, a full description of the 
relevant facts that you believe support your waiver request and any related relief, and any supporting 
documentation. 

For appeals to USAC or to the FCC, be sure to keep a copy of your entire appeal, including any 
correspondence and documentation, and provide a copy to the affected service provider(s). 

Obligation to Pay Non-Discount Portion 
Applicants are required to pay the non-discount portion of the cost of the eligible products and/or services 
to their service providers. Service providers are required to bill applicants for the non-discount portion 
of costs for the eligible products and/or services. The FCC stated that requiring applicants to pay the 
non-discounted share of costs ensures efficiency and accountability in the program. If using the BEAR 
invoicing method, the applicant must pay the service provider in full (the non-discount plus discount 
portion) before seeking reimbursement from USAC. If using the SPI invoicing method, the service 
provider must first bill the applicant before invoicing USAC. 

Notice on Rules and Funds Availability 
The applicants' receipt of funding commitments is contingent on their compliance with all statutory, 
regulatory, and procedural requirements of the Schools and Libraries Program and the FCC's rules. 
Applicants who have received funding commitments continue to be subject to audits and other reviews 
that USAC and/or the FCC may undertake periodically to assure that funds that have been committed are 
being used in accordance with such requirements. USAC may be required to reduce or cancel funding 
commitments that were not issued in accordance with such requirements, whether due to action or 
inaction, including but not limited to that by USAC, the applicant, or the service provider. USAC, and other 
appropriate authorities (including but not limited to the FCC), may pursue enforcement actions and other 
means of recourse to collect improperly disbursed funds. 
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Revised Funding Commitment Decision Overview 
Funding Year 2018 

Funding 
Service Provider Revised 

Request 
Name 

Request Type 
Committed 

Review Status 
Number (FRN) 

1899065544 Commnet AZ., LLC Appeals $5,094, 180.33 Denied 
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Post Commitment Request Number: Post Commitment Request Type: Post Commitment Decision: 
134830 Appeals Denied 

FRN: 
Service Type: 

Original Status: Revised Status: 
Data Transmission and/or Internet 

1899065544 Funded Funded 
Access 

FCC Form 471: 181034007 

Dollars Committed 

Monthly Cost One-Time Cost 

Months of Service 12 

Total Eligible Recurring Charges $0.00 Total Eligible One Time Charges $5,660,200.3 
7 

Total Pre-Discount Charges $5,660,200.37 

Discount Rate 90.00% 

Revised Committed Amount $5,094,180.33 

Dates 

Service Start Date 7/1/2018 

Contract Expiration Date 6/30/2023 
Contract Award Date 3/17/2018 
Service Delivery Deadline 6/30/2019 
Expiration Date (All Extensions) 

Service Provider and Contract Information 

Service Provider Commnet AZ., LLC 

SPIN (498ID) 143050194 
Contract Number 18-01 A 
Account Number 

Establishing FCC Form 470 180016780 

Consultant Information 
Consultant Name 

Consultant's Employer 

CRN 

Revised Funding Commitment Decision Comments: 

I Post Commitment Rationale: 
FCC Rules related to the payment of support for discounted services establish deadlines for service providers to 

deliver services/products to the applicant. Under these rules, applicants can only receive E-Rate discounts for special 

construction charges related to leased lit or leased dark fiber if the fiber is lit by the end of the funding year (i.e., 

June 30). Similarly, special construction charges related to a self-provisioned network are only eligible for E-Rate 

support if the facilities are constructed and used by the end of the funding year. Applicants may request a one-year 

extension of the June 30 deadline to complete special construction and light the fiber, or use a self-provisioned 
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network, if they demonstrate that construction was unavoidably delayed due to weather or other reasons. This 

process is documented on the USAC website at: https://www.usac.org/sl/applicants/beforeyoubegin/fiber.aspx. 

Although your appeal stated that you experienced extreme weather events during the winter and spring, your appeal 

failed to provide the information necessary to grant a one-year extension. The two-year term of your build is not an 

unavoidable delay for meeting the June 30 service delivery deadline, as the size and complexity of the build was 
known. Therefore, your appeal is denied. 
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